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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation.  The plan will define all Installation Restoration Program (IRP) requirements and propose a com-
prehensive approach and associated costs to conduct future investigations and remedial actions at each Solid
Waste Management Unit (SWMU) at the installation and other areas of concern.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMs),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort
Carson.  The IAP is used to track requirements, schedules and tentative budgets for all major Army installation
restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change during the document’s annual review.  Under current project
funding, all remedies will be in place at Fort Carson by the end of 2011.

The following agencies contributed to the formulation and completion of this Installation Action Plan:

AEC Western Region Office

Colorado Department of Public Health and Environment

Fort Carson Restoration Advisory Board, Community Co-Chair

Fort Carson, DECAM

Engineering & Environment, Inc. (supporting AEC)

Engineering & Environment, Inc. (supporting AEC)

Fort Carson/PBC-APLEN

Fort Carson IRP

Fort Carson, SJA

PPC/AEC support to PBC

U.S. Army Environmental Center

U.S. Army Corps of Engineers, Omaha District

US EPA Region 8

Statement of Purpose
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Acronyms & Abbreviations
AAA Army Audit Agency
AAF Army Air Field
AAFES Army, Air Force Exchange Services
AEC Army Environmental Center
AEDB-R Army Environmental DataBase- Restoration
AFB Air Force Base
ARCOM Army Reserve Command
AST Aboveground Storage Tank
BTEX Benzene, Toluene, Ethylbenzene, and Xylene
C/D Construction/Demolition
CA Corrective Action
CDLE Colorado Department of Labor and Employment
CDOT Colorado Department of Transportation
CDPHE Colorado Department of Public Health and Environment
CENWO U.S. Army Corps of Engineers, Omaha District
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CERL U.S. Army Corps of Engineers Research Laboratory
CGWS Colorado Groundwater Standards
CLA Combined Landfill Area
CMI(C) Corrective Measures Implementation (Construction)
CMI(O) Corrective Measures Implementation (Operations)
CMS Corrective Measure Study
COC Contaminant of Concern
COE U.S. Army Corps of Engineers
CY Cubic Yards
DA Department of the Army
DCA Dichloroethane
DD Decision Document
DECAM Directorate of Environmental Compliance and Management
DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program
DES Design
DIO Directorate of Industrial Operations
DNT Dinitrotoluene
DOD Department of Defense
DPW Directorate of Public Works
DRM Directorate of Resource Management
DRMO Defense Reutilization and Marketing Office
ECAS Environmental Compliance Assessment System
EI Environmental Indicators
EOD Explosive Ordnance Division
EPR Environmental Program Requirements (A-106)
ER,A Environmental Restoration, Army
ET Evapo-Transpiration
FFA Federal Facilities Agreement
FFCA Federal Facilities Compliance Agreement
FORSCOM U.S. Army Forces Command
FOS Free-Oil Separator
FS Feasibility Study
FTC Fort Carson
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Acronyms & Abbreviations
FY Fiscal Year
GPRA Government Performance and Response Act
GW Groundwater
HRC Hydrogen Releasing Compound
HRS Hazard Ranking System
HW Hazardous Waste
IAG Interagency Agreement
IAP Installation Action Plan
IRA Interim Remedial Action
IRP Installation Restoration Program
IWTP Industrial Wastewater Treatment Plant
JP8 jet propellant 8 (aviation fuel)
LF Landfill
LTM Long-Term Monitoring
LTO Long-Term Operation
MATES Mobilization and Training Equipment Site
MCL Maximum Contaminant Level
MOGAS automotive fuel (gasoline)
NE Not Evaluated
NFA No Further Action
NOV Notice of Violation
NPL National Priorities List
OB/OD Open Burning / Open Detonation
OMA Operations and Maintenance - Army
OPS Office of Public Safety, Part of CDLE- Formerly Oil Inspection Section (OIS)
ORC® Oxygen Releasing Compound®
OWS Oil and Water Separator
PA Preliminary Assessment
PAH Polycyclic Aromatic Hydrocarbons
PCB Polychlorinated Biphenyls
PCE Perchloroethylene
PCMS Pinon Canyon Manuver Site
PCP pentachlorophenol
POL Petroleum, Oil and Lubricants
PPB Parts Per Billion
PPM Parts Per Million
PRB Permeable Reactive Barrier
PY Prior Year
QCSR Quality Control Summary Report
RA Remedial Action
RA(C) Remedial Action - Construction
RA(O) Remedial Action - Operation
RAB Restoration Advisory Board
RBC Risk-Based Concentration
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RDX hexahydro-1,3,5-trinitro-1,3,5-triazine (Royal Demolition Explosive)
REM Removal
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
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Acronyms & Abbreviations
RI Remedial Investigation
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S&A Supervision and Administration
S&R Supervision and Remediation
SAP Satellite Accumulation Point
SEP Supplemental Environmental Project
SI Site Inspection
STP Sewage Treatment Plant
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TBA to be announced
TCA 1,1,1-Trichloroethane
TCE Trichloroethylene
TCLP Toxicity Characteristic Leachate Procedure
TDS Total Dissolved Solid
TERC Total Environmental Restoration Contract
TNT Trinitrotoluene
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
USAAA United States Army Audit Agency
USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USACIDC United States Army Criminal Investigation Division Command
USAEC United States Army Environmental Center
USAEHA United States Army Environmental Hygiene Agency (Now USACHPPM)
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by AEC)
USEPA United States Environmental Protection Agency
USGS United States Geological Survey
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compounds
WWTP Waste Water Treatment Plant
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SWMU # to FTC #
SWMU-1 FTC-005 Landfill #1
SWMU-2 FTC-006 Landfill #2
SWMU-3 FTC-007 Landfill #3 (Combined with SWMU #2)
SWMU-4 FTC-008 Landfill #4
SWMU-5 FTC-009 Landfill #5
SWMU-6 FTC-010 Landfill #6
SWMU-7 FTC-011 Landfill #7
SWMU-8 FTC-012 Landfill #8
SWMU-9 FTC-013 Landfill #9
SWMU-10 FTC-014 Landfill #10
SWMU-11 FTC-015 Landfill #11
SWMU-12 FTC-016 Landfill #12
SWMU-13 FTC-020 Grit Oil Pit
SWMU-14 FTC-026 Pete’s Hill
SWMU-15 NO FTC Turkey Creek Ranch Trash Dump
SWMU-16 FTC-058 Vapor Degreaser
SWMU-17 FTC-058 Jet Spray Washers
SWMU-18 FTC-079 Sludge Trench Pit
SWMU-19 FTC-047 Land Spreading Area
SWMU-20 FTC-030 Boiler and Waste Oil Storage Tanks at Bldg. 1860
SWMU-21 FTC-031/059 Industrial Waste Water Treatment Facilities
SWMU-22 FTC-042 Sewage Treatment Plant
SWMU-23 FTC-039 Sewage Treatment Lagoons at Butts Army Airfield
SWMU-24 FTC-021/022 Fire Training Area and Storage Area
SWMU-25 FTC-040 Open Dumping Area at Range #121
SWMU-26 FTC-073 Equalization Basin
SWMU-27 FTC-044 Drainage Ditch at Bldg. 301
SWMU-28 FTC-045A Battery Shop at Bldg. 8000
SWMU-29 FTC-045B Battery Shop at Bldg. 8030
SWMU-30 FTC-045C Battery Shop at Bldg. 8142
SWMU-31 FTC-048 Demolition Area
SWMU-32 FTC-036 Golf Course Holding Pond
SMWU-33 FTC-034 Golf Course Sewage Spreading Area
SWMU-34 FTC-032 Vehicle Wash Rack Drainages
SWMU-35 FTC-074 New Central Wash Rack
SWMU-36 FTC-075 Old Central Wash Rack
SWMU-37 FTC-046 Veterinary Clinic Incinerator
SWMU-38 FTC-049 Commissary Incinerator
SWMU-39 FTC-050 Classified Document Incinerator at Bldg. 1430
SWMU-40 FTC-051 Classified Document Incinerator at Bldg. 1800
SWMU-41 FTC-038 Silver Recovery Unit at Bldg. 6001
SWMU-42 FTC-037 Silver Recovery Unit at Bldg. 6270
SWMU-43 FTC-035 Silver Recovery Unit at Bldg. 6001
SWMU-44 FTC-028 Silver Recovery Unit at Bldg. 6001
SWMU-45 FTC-017 Range #1 Open Burn Grounds
SWMU-46 FTC-018 Range #1A Open Burn Grounds
SWMU-47 FTC-019 Range #121 Open Detonation Grounds
SWMU-48 FTC-027 Range #123 Open Burn Grounds
SWMU-49 FTC-025 Happy Hollow Haz. Waste and PCB Storage Facility
SWMU-50 FTC-024 DRMO Inactive Haz. Waste Storage Area
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SWMU # to FTC #
SWMU-51 FTC-043 DIO Haz. Waste Storage Area
SWMU-52 FTC-080 Happy Hollow 90-Day Haz. Waste Storage Area
SWMU-53 FTC-033 Former Waste Oil / Waste Solvent UST at Bldg. 8000
SWMU-54 FTC-041 Former Haz. Waste Storage Area at Bldg. 8000
SWMU-55 FTC-023 Used / Waste Oil Tank At Bldg. 523
SWMU-56 FTC-023 Used / Waste Oil Tank At Bldg. 301
SWMU-57 FTC-023 Used / Waste Oil Tank At Bldg. 635 / 631
SWMU-58 FTC-023 Used / Waste Oil Tank At Bldg. 218
SWMU-59 FTC-023 Used / Waste Oil Tank At Bldg.1302
SWMU-60 FTC-023 Used / Waste Oil Tank At Bldg. 1382
SWMU-61 FTC-023 Used / Waste Oil Tank At Bldg. 1515
SWMU-62 FTC-023 Used / Waste Oil Tank At Bldg. 1682
SWMU-63 FTC-023 Used / Waste Oil Tank At Bldg. 1692
SWMU-64 FTC-023 Used / Waste Oil Tank At Bldg. 1882
SWMU-65 FTC-023 Used / Waste Oil Tank At Bldg. 1982
SWMU-66 FTC-023 Used / Waste Oil Tank At Bldg. 2082
SWMU-67 FTC-023 Used / Waste Oil Tank At Bldg. 2239
SWMU-68 FTC-023 Used / Waste Oil Tank At Bldg. 2392
SWMU-69 FTC-023 Used / Waste Oil Tank At Bldg. 2434
SWMU-70 FTC-023 Used / Waste Oil Tank At Bldg. 2492
SWMU-71 FTC-023 Used / Waste Oil Tank At Bldg. 2692
SWMU-72 FTC-023 Used / Waste Oil Tank At Bldg. 2735
SWMU-73 FTC-023 Used / Waste Oil Tank At Bldg. 2792
SWMU-74 FTC-023 Used / Waste Oil Tank At Bldg. 2840
SWMU-75 FTC-023 Used / Waste Oil Tank At Bldg. 2940
SWMU-76 FTC-023 Used / Waste Oil Tank At Bldg. 2992
SWMU-77 FTC-023 Used / Waste Oil Tank At Bldg. 3092
SWMU-78 FTC-023 Used / Waste Oil Tank At Bldg. 3192
SWMU-79 FTC-023 Used / Waste Oil Tank At Bldg. 3292
SWMU-80 FTC-023 Used / Waste Oil Tank At Bldg. 3874
SWMU-81 FTC-023 Used / Waste Oil Tank At Bldg. 8142
SWMU-82 FTC-023 Used / Waste Oil Tank At Bldg. 8152
SWMU-83 FTC-023 Used / Waste Oil Tank At Bldg. 8200
SWMU-84 FTC-023 Used / Waste Oil Tank At Bldg. 8300
SWMU-85 FTC-023 Used / Waste Oil Tank At Bldg. 8930
SWMU-86 FTC-023 Used / Waste Oil Tank At Bldg. 9072
SWMU-87 FTC-023 Used / Waste Oil Tank At Bldg. 9603
SWMU-88 FTC-023 Used / Waste Oil Tank At Bldg. 9606
SWMU-89 FTC-023 Used / Waste Oil Tank At Bldg. 9609
SWMU-90 FTC-023 Used / Waste Oil Tank At Bldg. 9620
SWMU-91 FTC-023 Used / Waste Oil Tank At Bldg. 9628
SWMU-92 FTC-023 Used / Waste Oil Tank At Bldg. MPRC
SWMU-93 FTC-023 Used / Waste Oil Tank At Bldg. 804
SWMU-94 FTC-023 Used / Waste Oil Tank At Bldg. 1088
SWMU-95 FTC-023 Used / Waste Oil Tank At Bldg. 1304
SWMU-96 FTC-023 Used / Waste Oil Tank At Bldg. 1404
SWMU-97 FTC-023 Used / Waste Oil Tank At Bldg. 1515
SWMU-98 FTC-023 Used / Waste Oil Tank At Bldg. 1682
SWMU-99 FTC-023 Used / Waste Oil Tank At Bldg. 1682
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SWMU # to FTC #
SWMU-100 FTC-023 Used / Waste Oil Tank At Bldg. 1692
SWMU-101 FTC-023 Used / Waste Oil Tank At Bldg. 2082
SWMU-102 FTC-023 Used / Waste Oil Tank At Bldg. 2218
SWMU-103 FTC-023 Used / Waste Oil Tank At Bldg. 2239
SWMU-104 FTC-023 Used / Waste Oil Tank At Bldg. 2392
SWMU-105 FTC-023 Used / Waste Oil Tank At Bldg. 3669
SWMU-106 FTC-023 Used / Waste Oil Tank At Bldg. Range #123
SWMU-107 FTC-023 Used / Waste Oil Tank At Bldg. 639
SWMU-108 FTC-023 Used / Waste Oil Tank At Bldg. 749
SWMU-109 FTC-023 Used / Waste Oil Tank At Bldg. 1392
SWMU-110 FTC-023 Used / Waste Oil Tank At Bldg. 2427
SWMU-111 FTC-023 Used / Waste Oil Tank At Bldg. 8110
SWMU-112 NO FTC Bldg. 9072 / SAP
SWMU-113 NO FTC Bldg. 501 / SAP
SWMU-114 NO FTC Bldg. 749 / SAP
SWMU-115 NO FTC Bldg. 1682 / SAP
SWMU-116 NO FTC Bldg. 8110 / SAP
SWMU-117 NO FTC Range #145 / SAP
SWMU-118 NO FTC Range #123 / SAP
SWMU-119 NO FTC MPRC / SAP
SWMU-120 NO FTC Bldg. 3669 / SAP
SWMU-121 NO FTC Bldg. 7501 / SAP
SWMU-122 NO FTC Bldg. 8007 / SAP
SWMU-123 NO FTC Bldg. 1302 / SAP
SWMU-124 NO FTC Seabees / SAP
SWMU-125 NO FTC Bldg. 8030 / SAP
SWMU-126 NO FTC Bldg. 8300 / SAP
SWMU-127 NO FTC Bldg. 401 / SAP
SWMU-128 NO FTC Bldg. 1692 / SAP
SWMU-129 NO FTC Bldg. 8113 / SAP
SWMU-130 NO FTC Bldg. 8930 / SAP
SWMU-131 NO FTC Bldg. 8030 / SAP
SWMU-132 NO FTC Bldg. 1882 / SAP
SWMU-133 NO FTC Bldg. 1982 / SAP
SWMU-134 NO FTC Bldg. 2692 / SAP
SWMU-135 NO FTC Bldg. 2992 / SAP
SWMU-136 NO FTC Bldg. 3092 / SAP
SWMU-137 NO FTC Bldg. 8200 / SAP
SWMU-138 NO FTC Bldg. 1382 / SAP
SWMU-139 NO FTC Bldg. 2792 / SAP
SWMU-140 NO FTC Bldg. 2946 / SAP
SWMU-141 NO FTC Bldg. 2392 / SAP
SWMU-142 NO FTC Bldg. 2492 / SAP
SWMU-143 NO FTC Bldg. 2082 / SAP
SWMU-144 NO FTC Bldg. 9628 / SAP
SWMU-145 NO FTC Bldg. 515 / SAP
SWMU-146 NO FTC Bldg. 207 / SAP
SWMU-147 NO FTC Bldg. 2496 / SAP
SWMU-148 NO FTC Bldg. 9604 / SAP
SWMU-149 NO FTC Bldg. 633 / SAP
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SWMU # to FTC #

SWMU-150 NO FTC Bldg. 634 / SAP
SWMU-151 NO FTC Bldg. 9620 / SAP
SWMU-152 NO FTC Bldg. 8152 / SAP
SWMU-153 NO FTC Bldg. 8030 / SAP
SWMU-154 NO FTC Bldg. 8152 / SAP
SWMU-155 NO FTC Bldg. 1982 / SAP
SWMU-156 NO FTC Bldg. 8142 / SAP
SWMU-157 NO FTC Bldg. 3292 / SAP
SWMU-158 NO FTC Bldg. 3488 / SAP
SWMU-159 NO FTC Bldg. 635 / SAP
SWMU-160 NO FTC Bldg. 8000 / SAP
SWMU-161 NO FTC Bldg. 342 / SAP
SWMU-162 NO FTC Bldg. 7804 / SAP
SWMU-163 FTC-076 Fort Carson Industrial Waste Water Plant - Lines
SWMU-164 FTC-070 UST at Bldg. 202
SWMU-165 FTC-077 Battery Shop at Bldg. 8110
SWMU-166 FTC-078 Wash Rack at Bldg. 8110
SWMU-167 FTC-083 North Specker
SWMU-168 FTC-093 POW Area
SWMU-169 FTC-088 UST at Bldg. 1211
SWMU-170 FTC-099 Construction and Demolition Debris Landfill
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FTC # to SWMU #
FTC-001 NO SWMU
FTC-002 NO SWMU
FTC-003 NO SWMU
FTC-004 NO SWMU
FTC-005 SWMU-1 Landfill #1
FTC-006 SWMU-2 Landfill #2
FTC-007 SWMU-3 Landfill #3 (Combined with SWMU #2)
FTC-008 SWMU-4 Landfill #4
FTC-009 SWMU-5 Landfill #5
FTC-010 SWMU-6 Landfill #6
FTC-011 SWMU-7 Landfill #7
FTC-012 SWMU-8 Landfill #8
FTC-013 SWMU-9 Landfill #9
FTC-014 SWMU-10 Landfill #10
FTC-015 SWMU-11 Landfill #11
FTC-016 SWMU-12 Landfill #12
FTC-017 SWMU-45 Range #1 Open Burn Grounds
FTC-018 SWMU-46 Range #1A Open Burn Grounds
FTC-019 SWMU-47 Range #121 Open Detonation Grounds
FTC-020 SWMU-18 Grit Oil Pit
FTC-021 SWMU-24 Fire Training Area and Storage Area
FTC-022 SWMU-24 Fire Training Area and Storage Area
FTC-023 SWMU-55 to 111  Former Used/Waste Oil Tanks
FTC-024 SWMU-50 DRMO Inactive Haz. Waste Storage Area
FTC-025 SWMU-49 Happy Hollow Haz. Waste and PCB Storage Facility
FTC-026 SWMU-14 Pete’s Hill
FTC-027 SWMU-48 Range #123 Open Burn Grounds
FTC-028 SWMU-44 Silver Recovery Unit at Bldg. 6001
FTC-029 NO SWMU Hospital Incinerator
FTC-030 SWMU-20 Boiler and Waste Oil Storage Tanks at Bldg. 1860
FTC-031 SWMU-21 Industrial Waste Water Treatment Facilities
FTC-032 SWMU-34 Vehicle Wash Rack Drainages
FTC-033 SWMU-53 Former Waste Oil / Waste Solvent UST at Bldg. 8000
FTC-034 SWMU-33 Golf Course Sewage Spreading Area
FTC-035 SWMU-43 Silver Recovery Unit at Bldg. 6001
FTC-036 SWMU-32 Golf Course Holding Pond
FTC-037 SWMU-42 Silver Recovery Unit at Bldg. 6270
FTC-038 SWMU-41 Silver Recovery Unit at Bldg. 6001
FTC-039 SWMU-23 Sewage Treatment Lagoons at Butts Army Airfield
FTC-040 SWMU-25 Open Dumping Area at Range #121
FTC-041 SWMU-54 Former Haz. Waste Storage Area at Bldg. 8000
FTC-042 SWMU-22 Sewage Treatment Plant
FTC-043 SWMU-51 DIO Haz. Waste Storage Area
FTC-044 SWMU-27 Drainage Ditch at Bldg. 301
FTC-045A SWMU-28 Battery Shop at Bldg. 8000
FTC-045B SWMU-29 Battery Shop at Bldg. 8030
FTC-045C SWMU-30 Battery Shop at Bldg. 8142
FTC-046 SWMU-37 Veterinary Clinic Incinerator
FTC-047 SWMU-19 Land Spreading Area
FTC-048 SWMU-31 Demolition Area
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FTC # to SWMU #

FTC-049 SWMU-38 Commissary Incinerator
FTC-050 SWMU-39 Classified Document Incinerator at Bldg. 1430
FTC-051 SWMU-40 Classified Document Incinerator at Bldg. 1800
FTC-052 NO SWMU UST at Building 1092
FTC-053 NO SWMU UST at Building 7500
FTC-054 NO SWMU UST at Building 8000
FTC-055 NO SWMU UST Fuel at Building 981 (Old AAFES Station)
FTC-056 NO SWMU UST at Building 1382
FTC-057 NO SWMU All AST/UST
FTC-058 SWMU-16 Vapor Degreaser/Jet Spray Washers
FTC-059 SWMU-21 Industrial Waste Water Treatment Facilities
FTC-060 NO SWMU UST at Building 749
FTC-061 NO SWMU UST at Building 1392
FTC-062 NO SWMU UST at Building 2392
FTC-063 NO SWMU UST at Building 2492
FTC-064 NO SWMU UST at Building 2692
FTC-065 NO SWMU UST at Building 2792
FTC-066 NO SWMU UST at Building 3192
FTC-067 NO SWMU UST at Building 8200
FTC-068 NO SWMU UST Fuel at Building 8300
FTC-069 NO SWMU Pinon Canyon Maneuver Site UST
FTC-070 SWMU-164 UST at Bldg. 202
FTC-071 NO SWMU UST at Building 1100
FTC-072 NO SWMU UST at Building 700
FTC-073 SWMU-26 Equalization Basin
FTC-074 SWMU-35 New Central Wash Rack
FTC-075 SWMU-36 Old Central Wash Rack
FTC-076 SWMU-163 Fort Carson Industrial Waste Water Plant - Lines
FTC-077 SWMU-165 Battery Shop at Bldg. 8110
FTC-078 SWMU-166 Wash Rack at Bldg. 8110
FTC-079 SWMU-18 Sludge Trench Pit
FTC-080 SWMU-52 Happy Hollow 90-Day Haz. Waste Storage Area
FTC-081 NO SWMU UST at Building 638
FTC-082 NO SWMU UST at Building 2992
FTC-083 SWMU-167 North Specker
FTC-084 NO SWMU UST at Building 1515
FTC-085 NO SWMU UST at Building 1882
FTC-086 NO SWMU UST Fuel at Building 9606
FTC-087 NO SWMU UST at Building 403
FTC-088 NO SWMU UST at Bldg. 1211
FTC-089 NO SWMU UST at Building 1682
FTC-090 NO SWMU UST at Building 1982
FTC-091 NO SWMU UST at Building 2082
FTC-092 NO SWMU UST at Building 8142
FTC-093 SWMU-168 POW Area
FTC-094 NO SWMU UST at Building 501
FTC-095 NO SWMU UST at Building 8152
FTC-096 NO SWMU UST at Building 9072
FTC-097 NO SWMU UST at Building 9620
FTC-098 NO SWMU UST at Building 9628

Fort Carson - Installation Action Plan
Page 13



FTC # to SWMU #

FTC-099 SWMU-170 Landfill 1 Construction and Demolition Debris
FTC-100 USTs at Bldg 9648
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Fort Carson - Installation Action Plan
Summary - Page 1

Summary
Fort Carson is a Non-NPL installation with a RCRA Part B Permit (effective
October 29, 1995 expiring 2005 #CO2210020150) and Subpart X Permit interim
status.

78 sites
28 Active ER,A Eligible Sites
50 Response Complete Sites

3 Burn Areas 1 Fire/Crash Training Area
5 Contaminated Fill 2 Contaminated Groundwater
1 Contaminated Sediments 4 Surface Disposal Areas
1 Drainage Ditch 3 Disposal Pit/Dry Wells
1 Dip Tank 1 Industrial Discharge
4 Incinerators 12 Landfills
2 Washracks 4 Storage Areas
3 Surface Impoundment/Lagoons 7 Soil Contamination After Tank Removal
3 Spill Site Areas 1 Above Ground Storage Tank
1 Underground Tank Farm 15 Underground Storage Tanks
2 Water Treatment Plants 1 Explosive Ordnance Disposal Area
1 Unexploded Munitions/Ordnance

Organics (solvents, petroleum hydrocarbons, etc.), Explosives (TNT, RDX, etc.),
Inorganics(metals, nitrates, etc.)

Soil, Groundwater, Surface Water, Sediment, Indoor Air

- FTC-009, Landfill 5 (1946-1956), evapotranspiration cap, 2000
- FTC-010, Landfill 6 (1942-1945), waste removal, 2000
- FTC-018, Range 1A, burn trench removal, 2001
- FTC-019, Sludge Trench Pit, pit removal, 2001
(See Remediation Activities for complete list.)

RFI/CMS at 10 sites CMI(C) at 1 site DES at 1 site
LTM at 6 sites

RFI/CMS at 9 sites DES at 5 sites CMI(C) at 11 sites
LTM at 17 sites

- CMI(C) at SWMU 2,8, 3, 24, 53, 55-111

YEAR OF IRP INCEPTION: 1990
YEAR OF IRP COMPLETION EXCLUDING LTM: 2011
YEAR OF IRP COMPLETION INCLUDING LTM: 2034

STATUS:

 NUMBER OF SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CON-
CERN:

MEDIA OF CONCERN:

COMPLETED
REM/IRA/CMI(C):

CURRENT IRP PHASES:
(AEDB-R SITES ONLY)

PROJECTED IRP PHASES:
(AEDB-R SITES ONLY)

IDENTIFIED POSSIBLE
REM/IRA/CMI(C):

DURATION:



Fort Carson is located in the east-central portion of Colorado at the foot of the
Rocky Mountain Front Range.  The installation, occupying 137,403 acres in El
Paso, Fremont, and Pueblo counties, is ~8 miles south of downtown Colorado
Springs (population 400,000) and 75 miles south of Denver.

Major Command: United States Army Forces Command (FORSCOM)
Installation: Headquarters 7th Infantry Division and Fort Carson

Directorate of Environmental Compliance and Management (DECAM) via U.S.
Army Corps of Engineers, Omaha District (CENWO)

Federal: U.S. Environmental Protection Agency (EPA), Region VIII, Federal
Facilities Branch
State: Colorado Department of Public Health and Environment (CDPHE) and
Colorado Department of Labor and Employment, Division of Oil and Public
Safety (OPS)

- Non-NPL Installation
- RCRA Part B Permit effective Oct. 29, 1995 #CO2210020150
- Interim Subpart X Permit

Fort Carson - Installation Action Plan
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SITE DESCRIPTION:

COMMAND
ORGANIZATION:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

Installation Information

FORT CARSON, COLORADO

INSTALLATION
LOCATION MAP

DENVER, COLORADO
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Installation Description
LOCATION:

HISTORY:

Fort Carson is an active military training facility for both weapons qualification and field training.
The main installation areas include the Cantonment Area, at the northern apex, Butts Army
Airfield, 6 miles south of the Cantonment Area near the east boundary, and unimproved or open
operations land at the south end of the installation.  Fort Carson also includes a separate
training area, Pinon Canyon Maneuver Site (235,896 acres), located 150 miles southeast of the
main installation approximately 30 miles north of Trinidad, CO, in Las Animas County.

Tenant organizations at Fort Carson include the Defense Reutilization and Marketing Office
(DRMO), Joint Personal Property Shipping Office, U.S. Army Audit Agency (USAAA) (Western
Region), 6th Region U.S. Army Criminal Investigation Division Command (USACIDC), Naval
Reserve Center, Defense Printing Service, MEDDAC, DENTAC, and 10 Special Forces Groups.

Construction of Camp Carson began in 1942, shortly after the bombing of Pearl Harbor.  The
installation was known originally as Camp Carson (named after the frontier hero, General “Kit”
Carson), and served primarily as a training facility for more than 100,000 soldiers during World
War II.  The 71st, 89th, and 104th Infantry Divisions trained at the installation.  The Camp was
also the site of the Mountain Training Center, the Army Nurse Corps Training Center, and an
internment camp for 9,000 German and Italian prisoners of war.

In 1946, the War Department declared Camp Carson a permanent military post.  Activities at the
Camp were greatly reduced, and only 600 personnel remained at the site.  During the 1950s,
the mission of Camp Carson continued to be basic and advanced training for combat-ready
troops.  Reserve and National Guard units were located on site during the Korean Conflict, and
Camp Carson served as a separation center where more than 100,000 soldiers were pro-
cessed between 1951 and 1953.  In 1954, the name of the installation was officially changed
from Camp Carson to Fort Carson.

In 1961, Fort Carson was selected as the site for a new army training center, but the center was
phased out after 1 year.  The 5th Infantry Division (Mechanized) was activated and stationed at
Fort Carson between 1962 and 1964.

In 1965, approximately 78,500 acres were acquired, increasing the size of the installation to
137,403 acres.  Fort Carson was now large enough to support and train an entire division.
Concurrently, military strength at Fort Carson was increased from 10,000 to 25,000 troops
between 1965 and 1967 with the escalation of the Vietnam conflict.  In July and August of 1965,
two floods occurred in the region that caused major damage to the area and the installation.
The first flood resulted in the loss of several lives and $100 million in damage to the region, and
the second  flood caused $160,000 in damages at the installation.

Throughout the 1970s, the mission of Fort Carson continued to be the maintenance and train-
ing of combat-ready troops.  The 4th Infantry Division (Mechanized), also known as the “Iron
Horsemen,” was redeployed to Fort Carson from Vietnam.  During 1995, Fort Carson became
the home of the 10th Special Forces Group and the 3rd Armored Cavalry Regiment in addition
to the 43rd Support Group. Two brigades of the 4th Infantry Division along with the Division
Headquarters were moved to Fort Hood, TX.  The 3rd Brigade remained at Fort Carson.  As of
1995, operations at Fort Carson were carried out by approximately 20,000 personnel.

The principal industrial operations at Fort Carson have been the repair and maintenance of
vehicles and aircraft. The Consolidated Maintenance Facility (Bldg. 8000) performs specialized
repair of tactical and heavy construction and engineering equipment.  Vehicle maintenance, at
all unit motor pools, includes routine oil changes, lubes, washdowns,  and refueling.
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Installation Description
HISTORY:

MISSION:

STATISTICS:

On June 4, 1999, the 7th Infantry Division was activated at Fort Carson as an Integrated Division
(composed of an Active Component and Army National Guard Units).  With its headquarters at
Fort Carson, the Division consists of the 39th Infantry Brigade (Arkansas), the 41st Infantry Bri-
gade (Oregon), and the 45th Infantry Brigade (Oklahoma).  The Division was orginally activated
on December 10,1917.

The primary mission of Fort Carson is the training and readiness of all assigned and attached
troops to ensure combat-ready forces.  Fort Carson also serves several off-post satellite units and
activities in its geographical area of responsibility. Fort Carson administrative, training, logistical,
and other services are also utilized by the U.S. Air Force Academy, Cheyenne Mountain Air Sta-
tion, Peterson AFB, and 58 Reserve components in nine states.

TOTAL POPULATION SERVED 103,832
ACTIVE DUTY MILITARY 14,457

OFFICERS 13,323
WARRANT OFFICERS 291
ENLISTED 12,842

DA CIVILIANS 1,982
NAF CIVILIANS 966
ACTIVE DUTY - FAMILY MEMBERS 29,805

ON-POST 6,805
OFF-POST 23,000

RETIREES - (ALL SERVICES) 22,907
RETIREE FAMILY MEMBERS 33,715

POPULATION LIVING ON-POST 13,457
POPULATION WORKING ON-POST 19,314
FAMILY QUARTERS 2,363
BACHELOR QUARTERS 24
TRANSIENT QUARTERS 182
BARRACKS SPACE 5,145

 SPACES OCCUPIED 4,219
 SPACES UNOCCUPIED 926

FORT CARSON, COLORADO
BUILDING SPACE (sq.ft.) 8,402,731
ACREAGE 137,404
TACTICAL TRAINING AREA (acres) 96,201
REAL PROPERTY VALUE $849,123,400

PINON CANYON MANEUVER SITE (PCMS)
BUILDING SPACE (sq.ft.) 64,155
ACREAGE 235,896
MANEUVER AREA (acres) 158,620
REAL PROPERTY VALUE $46,620,900

IMPACT ON THE LOCAL ECONOMY $903,992,426
MILITARY PAY & ALLOWANCES $556,986,184
LOCAL PURCHASES & CONTRACTS $113,492,677
DA CIVILIAN PAYROLL $114,495,166
TRICARE MEDICAL PAYMENTS $29,957,356
NAF CIVILIAN PAYROLL $13,925,170
UTILITIES $12,741,989
RENT & LEASE PAYMENTS $1,152,957
TUITION ASSISTANCE & GRANTS $1,252,000
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Contamination Assessment
Fort Carson’s principal industrial operation has been the repair and maintenance of vehicles, aircraft, and
equipment.  Approximately twenty maintenance facilities (motor pools) have been constructed throughout Fort
Carson, including the Consolidated Maintenance Facility at Building 8000, which performs specialized repair of
tactical and heavy construction and engineering equipment and vehicles.  In addition, since the 1960s, more
than 300 underground and above ground storage tanks have been installed throughout Fort Carson to store a
variety of fuels (gasoline, JP-4, JP-8, kerosene, diesel), and used/waste oils.  To date, over 150 individual USTs
have been removed and 36 have been upgraded to comply with 1998 state and EPA standards.

Investigations of these facilities in July 1992 detected low levels of PCE, TCE, TCA, heavy metals, petroleum
hydrocarbons, and several other substances in the soil and groundwater at some sites.  Results of the investi-
gations prompted the implementation of an installation-wide groundwater monitoring program.

In May 1994, the EPA completed a RCRA facility assessment (RFA) of Fort Carson.  The CDPHE augmented
the RFA in September 1994, and in October 1995, based on sites identified in the RFA, issued Fort Carson a
RCRA Hazardous Waste Part B Permit designating the Solid Waste Management Units (SWMUs) listed in this
IAP.  The FTC numbers also listed in this IAP were designated in the U.S. Army Environmental Hygiene Agency
(USAEHA) Interim Final Report, Hazardous Waste Consultation No. 37-26-0185-89, Evaluation of Solid Waste
Management Units, Fort Carson, Colorado Springs, Colorado (1988).

The RCRA Part B Permit identifies several potential landfill sites that were primarily used for sanitary and
construction debris, OB/OD units, a fire training area, battery acid neutralization shops, several vehicle wash
rack drainage areas, and several additional areas listed in the respective site description sections.  The most
widespread contaminants of concern are petroleum related contaminants (POL), metals, inorganics, and vola-
tile organic compounds (VOCs) including, but not limited to, BTEX, TCE, PCE, TCA, and DCE.  Limited amounts
of contamination other than POL and solvents have been discovered to date.  Several sites have been found to
have groundwater contamination above regulatory limits.  Based on the results of the ongoing groundwater
monitoring program, there is no known hazardous constituents migrating off or onto the installation.

To date, a total of five Compliance Orders have been issued to Fort Carson by the CDPHE.  The Compliance
Orders are dated April 29, 1988, November 18, 1994, March 10, 1997, July 30, 1998 and March 22, 2002, and
include violations related to specific SWMUs, as well as general Part B Permit non-compliance concerns.

The current AEDB-R database for the Fort Carson installation contains information on 76 sites. The database
numbering system does not accurately reflect the number of physical sites because several AEDB-R numbers
refer to multiple site locations.  For example, FTC-023 includes 56 locations of former used/waste oil under-
ground storage tanks (USTs).  More detailed information about each of the sites is presented in the respec-
tive site description sections.



FTC SWMU
Project 
Name Version Document Date

5 1 Landfill 1 Draft Final RFI Work Plan 1996 January
Final Hydrogeologic Study 1997 July

Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
1997 1998 January

Final
Quarterly Site Specific Monitoring Program, 4th Quarter 
1997, Final 1998 March

Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
1998, Final 1998 November

Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
1998 1999 February

Final
Quarterly Site Specific Monitoring Program, 4th Quarter 
1998 1999 August

Final
Quarterly Site Specific Monitoring Program, 1st Quarter 
1999 1999 August

Draft Final Gradefill Work Plan Landfill 1 Drainage Channel 1999 August

Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
1999 2000 January

Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
1999 2000 April

Draft Final
Construction and Debris Landfill Design and Operation 
Plan 2000 June

Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
2000 2001 March

Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
2000 2001 May

Final
Quarterly Site Specific Monitoring Program, 1st Quarter 
2001 2001 March

Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
2001 2002 August

Draft Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
2001 2002 November

Draft Final Conceptual Cap Design Landfill 1 2002 November

Map Landfill 1 ET Cap Conceptual Design 2002 November

Draft Final
Quarterly Site Specific Monitoring Program, 4th Quarter 
2001 - 2nd Quarter 2002 2002 December

Draft Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
2002 2003 January

5,11,20,26,
79,100

1,7,13,1
4,18,170

Draft Final Interim Closure Plan CLA 2003 July
Draft Final RFI Work Plan CLA 2003 July
Final RFI Work Plan CLA 2003 September
Final Interim Closure Plan CLA 2003 September
Draft Final Quarterly Monitoring Report, 4th Quarter 2003 ICP 2004 April 
Final Quarterly Monitoring Report, 4th Quarter 2003 ICP 2004 May
Draft Final RFI CLA 2004 June

Combined Landfill Area 

Previous Studies

Fort Carson Installation Action Plan
Contamination Assessment - Page 2



FTC SWMU
Project 
Name Version Document Date

Previous Studies

6 2 Landfill 2
Remedial Design Landfills 2,5, & 6 and Vapor Degreaser 
(Rev. 1) (Delivery Order Specific) 1994 December
Analytical Data Package for RFI at Landfills 2,5,&6 and 
Vapor Degreaser Site at Building 8000 -Volume 1 & 2 1995 July
Analytical Data Package for Landfills 2, 5, & 6 (for samples 
collected June,1995 to May 1996) 1996 September

Final Ft. Carson Landfill Survey (Subcontract Geo Centers) 1995 November

Revised
Conceptual (30%) Design Engineering Design Analysis 
Landfill 2 1995 November

Draft Final Cap Installation Work Plan Landfills 5&6 1996 December
Final Design Analysis; Landfill 2 1996 May
 Construction Specifications Landfill 2 1996 May

QCSR - Landfills 2,5, & 6 1996 October
Draft Final Gradefill Work Plan Landfill 2 1998 January
Revised 
Final

Sampling and Analysis Plan for Remedial Design for 
Landfills 2,3,5, and 6 and Vapor Degreaser 1998 January
Gas Probe Monitoring Results for Landfills 2,5,& 6 (April-
June, 1998) 1998 June

Draft Final RFI Work Plan Addendum, Landfill 2 2003 September
Final RFI Work Plan Addendum, Landfill 2 2004 May

Included with Landfill 2
7 3 Landfill 3 1995 Documents will be with Group A documents.

8 4 Landfill 4
Draft Final 
Rev.1 RFI Work Plan 1999 December

MatcomTM Suitability Report (Harding Lawson) 2000 August
Draft Final 
Rev. 2 RFI Work Plan 2000 December
Draft Final 
Rev. 1 RFI Report 2001 July
Draft Final 
Rev. 2 RFI Report 2003 January
Draft Final QCSR Addendum 2 2003 January
Final RFI Report 2003 October

9 5 Landfill 5
Some Landfills 2, 5, and 6 documents will be in one 
document - see under Landfill 2

Final Design Analysis; Landfill 5 1996 April
 Landfill 5 Construction Specifications 1996 April
Draft Final Cap Installation Work Plan Landfills 5 & 6 1996 December

Preconstruction Survey Report, Landfill 5 1997 August
Draft Final Gradefill Work Plan for Landfills 5 & 6 1997 July

 
Construction Activities at Landfills 5 and 6 (Stormwater 
Pollution Prevention Plan) 1997 June
Additional ET Cap Modeling Landfills 5 & 6 1998 January

Draft Final Motor Pool Cap Work Plan, Landfill 5 1999 February
Draft Final ET Cap Work Plan Landfills 5&6 1999 March
Final Design Analysis for Landfill 5, Motor Pool Cap (HLA) 1999 June
Final Motor Pool Cap Work Plan, Landfill 5 1999 June
Draft Final ET Cap Work Plan, Landfill #5 2000 March
Final Certification Report Landfill 5 Motor Pool Cap 2000 March
Final Construction Report Landfill 5 Motor Pool Cap 2000 August
Final Certification Report Landfill 5 ET Cap (HLA) 2001 February

Fort Carson Installation Action Plan
Contamination Assessment - Page 3



FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final RFI Report Landfill 5 2001 March

Final
Quarterly Site Specific Monitoring Program, 4th Quarter 
2000 2001 August

Final Construction Report Landfill 5 ET Cap 2001 December
Final Site Characterization Report Landfill 5 (HLA) 2002 February

Draft Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2001 2002 February

Final ET Cap Work Plan, Landfill #5 2002 March

Draft Final
2nd Quarter 2001, Groundwater Sampling Results, Landfill 
5 2002 May

Final
Quarterly Site Specific Monitoring Program, 1st Quarter 
2001 2002 July

Draft Final CMS Work Plan Landfill 5 2002 July
Draft Final Certification Report, Landfill 5 2002 August

Draft Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
2001 - 2nd Quarter 2002 2002 November

Draft Final Letter Work Plan for Landfill 5 Soil Gas Investigation 2002 October
Draft Final CMS Work Plan Landfill 5 2002 November

Draft Final
Quarterly Site Specific Monitoring Program, 3rd Quarter 
2002 2002 December

Draft Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2002 2003 February

Draft Final, 
Rev. 1 Landfill 5 Soil Gas Investigation Work Plan 2003 March
Final Construction Report Landfill 5 ET Cap 2003 May
Final Certification Report Landfill 5 ET Cap (Harding ESE) 2003 May
Final Landfill 5 Soil Gas Investigation Work Plan 2003 June

Final
Quarterly Site Specific Monitoring Program, 2nd Quarter 
2001 - 2nd Quarter 2002 2003 June

Draft Final
Work Plan for Evapotranspiration Cap, Soil Investigation at 
Landfill 5 2003 July

Draft Final
Groundwater and Soil Gas Monitoring Report 1st Quarter 
2003 Landfill 5 2003 August

Draft Final, 
Post-Construction Groundwater and Soil Gas Monitoring 
Plan Landfill 5 2003 August

Final
Groundwater and Soil Gas Monitoring Report Third 
Quarter 2002 2003 August

Draft Final Initial Groundwater Investigation Work Plan Landfill 5 2003 September
Final Work Plan for ET Cap Soil Investigation at Landfill 5 2003 September
Final Initial Groundwater Investigation Work Plan Landfill 5 2003 October

Final
Post-Construction Groundwater and Soil Gas Monitoring 
Plan, Landfill 5 2003 October

Final
Groundwater and Soil Gas Monitoring Report, First Quarter 
2003, Landfill 5 2003 October

Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2001 2003 December

Draft Final
Landfill 5 Phase I Investigation for ET Cap at Landfill 5 
(Golder Assoc.) 2004 January

Draft Final
Landfill 5 ET Cap GW and Soil Gas Monitoring Report for 
Nov. 2003 2004 February

Fort Carson Installation Action Plan
Contamination Assessment - Page 4



FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2003 2004 March

Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2002 2004 April

Final
Landfill 5 ET Cap Annual Performance Monitoring Report 
for 2003 2004 April

10 6 Landfill 6
Some Landfills 2, 5, and 6 documents will be in one 
document - see under Landfill 2.

Final Design Analysis; Landfill 6 1996 March
Final RFI Work Plan Addendum for Landfill 6 1995 November

Construction Specifications Landfill 6 1996 March
Concept Design Landfill 6 Removal 2000 February

Final RFI Report Landfill 6 2000 May
Final Waste Relocation Work Plan, Landfill 6 2000 August
Final Work Plan for Utility Relocation Project Landfill 6 (HLA) 2000 November

Final
Overhead Electrical Power & Communication Lines 
Relocation Work Plan 2001 January

Final Certification Report Landfill 6 Waste Relocation 2002 February

Draft Final
Construction Completion Report, Former Landfill 6 Waste 
Relocation 2004 May

11 7 Landfill 7 All Documents now associated with Combined Landfill 
Draft Final RFI Work Plan, Landfill 7 1996 April

12 8 Landfill 8 Draft Final RFI Work Plan, Landfill 8 2001 September
Final RFI Work Plan, Landfill 8 2002 May
Draft Final RFI, Landfill 8 2003 July

13 9 Landfill 9 Draft Final RFI Work Plan, Landfill 9 1996 April
Draft Final RFI Work Plan, Landfill 9 2004 January

14 10 Landfill 10 Draft Final RFI Work Plan, Landfill 10 1996 January
Draft Final RFI Work Plan, Landfill 10 2000 January

15 11 Landfill 11 Draft Final RFI Work Plan, Landfill 11 1997 July
Draft Rev. RFI Work Plan, Landfill 11 2001 March
Draft Final RFI Report, Landfill 11 2001 October
Final RFI Report, Landfill 11 2004 March

16 12 Landfill 12 NFA Request Landfill 12 1996 June
Final RFI Work Plan, Landfill 12 (ECC) 1998 October
Draft Final RFI Report, Landfill 12 1998 January

17 45 Range 1 1995 data will be with Group B documents.
Final RFI Report, Range 1, Open Burn Grounds (ECC) 1999 May
Final Letter Work Plan Range 1, Open Burning Grounds 2001 September
Draft Final Conceptual Removal Plan, Range 1 Concrete Basin 2001 September
Draft Final RFI Work Plan Addendum, Range 1 2003 September
Final RFI Work Plan Addendum, Range 1 2003 November

18 46 Range 1A 1995 data will be with Group B documents.  
Draft Final Work Plan for Additional Soil Sampling 2001 February
Draft Final, 
Rev. 1 RFI Report 2002 April
Final QCSR Addendum 2002 April

19 47 1995 data will be with Group B documents.

19,40 47,40

Range 121(Open 
Detonation)

Combined Range 121 Open Detonation Grounds and Range 121 Open Dumping Area

Fort Carson Installation Action Plan
Contamination Assessment - Page 5



FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final
Letter Work Plan for Monitoring Well Installation and 
Quarterly Groundwater Sampling 2003 August
1st Quarter Groundwater Monitoring Data for Range 121 
Open Detonation and Open Dumping Area 2004 January

20 13 Grit/Oil Pit Final A-E Work Plan 1994 March
Design Concept Submittal 1994 June

Pre-Final Design Analysis Report 1994 July
Final Design Submittal, Vol. I:  Design Analysis Report 1994 August
Final Design Submittal, Vol. II: Specifics & Bid Schedule 1994 August

Final
Design Submittal, Vol.III: Cost Estimates and Construction 
Schedule 1994 August

Final Submittal Grit/Oil Pit Voluntary Corrective Action 1994 August
Final Rev. RFI Work Plan 1995 November

Analytical Data Package 1996 May
Draft Final RFI Report, Grit/Oil Pit 1996 June
Rev. 1 QCSR 1996 August
Draft Final RFI Work Plan Addendum, Grit/Oil Pit 1997 May

Analytical Data Package - Volume 2 1998 May
Draft Final, 
Rev. 1 Phase I CMS Work Plan 1999 October

Analytical Data Package - Volume 3 2000 April
Final RFI Report, Grit/Oil Pit 2000 May

Final
Letter Work Plan for Installing Additional Temporary Direct 
Push Wells Grit/Oil Pit and Landfill 1 CMS - Phase 1 2000 May

Final QCSR - Addendum to RFI Report 2000 June
Draft Final Phase I CMS Report, Landfill 1 and Grit/Oil Pit 2001 March
Draft Final Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit 2001 June
Final Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit 2001 August
Final Phase I CMS Summary Report, Landfill 1 and Grit/Oil Pit 2001 September
Final Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit 2001 October
Final Phase I CMS Summary Report, Landfill 1 and Grit/Oil Pit 2001 October
Draft Final Pilot Soil Vapor Extraction Treatability Study Report, 2002 March
Final Pilot Soil Vapor Extraction Treatability Study Report, 2002 June

Interim Remedial Measure, Initial Summary Report (SVE 
system), Grit/Oil Pit 2003 May

Draft Final
Interim Remedial Action, Source Removal Work Plan, 
Grit/Oil Pit 2004 May

21,22 24
Fire Training 
Area

All Documents now associated with Butts East Combined 
Sites
Analytical Data Package - Volume I & II 1996 June
QCSR 1996 August

Draft Final Oil/Water Separator Removal Work Plan Fire Training 1999 November
Draft Final RFI Report 1999 August
Draft Final Oil/Water Separator Removal Work Plan Fire Training 2001 June

Draft Final
Oil/Water Separator Removal Work Plan Addendum Fire 
Training Area 2001 July

Final, Rev. 
1

Oil/Water Separator Removal Work Plan Addendum Fire 
Training Area 2001 December

21,22,23,39 23,24,90
Final RFI Work Plan, BECS 2001 May

Butts East Combined Sites

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final RFI Work Plan Addendum, BECS 2002 March
Draft Final RFI, BECS 2004 March

23 55-111

11 & 33-Site 
Used/Waste 
Oil USTs

Preliminary work under group documents, additional work 
may be under individual SWMU numbers.

Final

No Further Action Request for SWMU's 93, 94, 95, and 97 
through 106, Former Used/Waste Oil Above Ground 
Storage Tanks 1996 July

Final RFI Work Plan, Former Used/Waste Oil Tanks - 11 Site 1998 June
Draft Final, 
Rev. 1

RFI Work Plan, Former Used/Waste Oil Tanks and 
Oil/Water Separators-    33 Site 1998 July

Draft Final Phase I RFI Report, Former Used/Waste Oil Tanks - 11 1999 July
Draft Final QCSR, Phase I RFI Former Used/Waste Oil Tanks - 11 1999 July

Draft Final

Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks and Oil/Water Separators - 33 Site, Modification to 
Field Sampling for the Former Oil/Water Separator 
Discharge Locations 1999 September

111 Final Letter Work Plan, Subsurface Investigation - Building 8110 2000 June

74, 75 Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks and Oil/Water Separators - Building 2840 and 2000 July

72,74,89
,90 Final 

Letter Work Plan Addendum - Former Used/Waste Oil 
Tanks and Oil/Water Separators - Building 2735, Building 
2840, Building 9609, and Building 9620 2000 July

110,72 Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 2427 and Building 2735 2000 July

110 Final
Letter Work Addendum, Former Used/Waste Oil Tanks - 
Building 2427 2000 July

Draft 

Letter Work Plan Addendum for Former Used/Waste Oil 
Tanks - 33 Site, Re-sampling Associated With Quanterra 
Environmental Services Performance 2000 March

84 Draft Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 8300 2001 June

Final
Former Used/Waste Oil Above Ground Storage Tank 
Legal Descriptions 2002 April

84 Draft

Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 8300 (Paragon Analytics Chiller 
Malfunction Resampling) 2002 April

Final
QCSR, Phase I RFI, Former Used/Waste Oil Tanks - 11 
Site 2002 July

84 Draft Final
RFI Addendum, Former Used/Waste Oil Tanks - Building 
8300 2002 August

61
Draft Final 
& Final

Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 1515 2003 May

83 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tanks - 
Building 8200 2003 May

85 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8930 2003 May

75,84,110 Draft QCSR Addendum, Former Used/Waste Oil Tanks - 11 Site 2003 June

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

111 Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 8110 2003 June

67 Draft Final Phase I RFI Report, Former Used/Waste Oil Tank - 2003 June
80 Draft Final Phase I RFI Report, Former Used/Waste Oil Tank - 2003 June

82 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tanks - 
Building 8152 2003 June

81 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tanks - 
Building 8142 2003 June

110 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 2427 2003 June

75 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tanks - 
Building 2940 2003 July

84 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8300 2003 July

83 Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8200 2003 July

111 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8110 2003 July

58 Draft Final RFI Report, Former Used/Waste Oil Tank - Building 218 2004 February
57 Draft Final RFI Report, Former Used/Waste Oil Tank - Building 635 2004 February

84 Draft Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 8300 2004 February

110 Draft Final
Letter Work Plan Addendum, Former Used/Waste Oil 
Tanks - Building 2427 2004 February

111 Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8110 2004 March

96 Draft Final RFI Report, Former Used/Waste Oil Tank - Building 1404 2004 April

91 Draft Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 9628 2004 May

85 Final
Phase I RFI Report, Former Used/Waste Oil Tank - 
Building 8930 2004 May

24 50 DRMO 1995 data will be with Group A documents.
Final RFI  Report DRMO Hazardous Waste Storage Facility 2001 July

26 14
Pete's Hill 
Dump

All Documents now associated with Combined Landfill 
Area

Draft Final RFI Work Plan, Pete's Hill Dump 2002 January
Draft Final, 
Rev. 1 RFI Work Plan, Pete's Hill Dump 2002 April

27 48 Range 123 1995 data will be with Group B documents.
Work Plan for Additional Soil Sampling 2001 January

Final Letter Work Plan for Additional Soil Sampling Range 123 2001 April
Draft Final RFI Report and QCSR 2003 June
Final RFI Report and QCSR 2003 December
Draft Final Letter Work Plan, Remedial Action at Range 123 2004 May

31 21
Draft Final RFI Work Plan IWWTP (FEC Document) 1996 April

32 34
Vehicle Wash 
Rack Ditches 1995 data will be with Group A documents.

Draft Final RFI Report Vehicle Wash Rack Drainage Ditches 2001 May
33 53 Building 8000 Pre-Design Study Report UST Sites 1992 June

UST Sites, Remedial Design 1992

Industrial WWT Plant

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Building 8000, Two-26,000 Gallon Used Oil Tanks 1992
Supplemental Site Investigation Report, UST Sites 1993 February

Draft Final
RFI Work Plan, Building 8000, Former Waste Oil/Solvent 
USTs 1996 July

 Letter Work Plan for Fort Carson, Building 8000 1996 November
Draft Final, 
Rev. 1

RFI Work Plan, Building 8000, Former Waste Oil/Solvent 
USTs 1998 January

Final
RFI Summary and Letter Work Plan Addendum, Building 
8000 1998 October

 
Letter Work Plan Addendum for Northern Manholes, 
Building 8000 1999 July

Draft Final
RFI Work Plan, Building 8001, Former Waste Oil/Solvent 
USTs 2000 August

Draft Final Interim Corrective Measure Work Plan, Building 8000 2001 July
Final Interim Corrective Measure Work Plan, Building 8000 2001 August

Draft Final
Supplemental RFI Work Plan, Building 8000 - Former 
Waste Oil/Solvent Underground Storage Tanks 2004 March

34,36 33,32

Draft Final
RFI Work Plan Golf Course Sewage Treatment Plant 
Effluent and Sludge Spreading Area (FEC) 1996 July

39 23

Final RFI Work Plan Addendum for Sewage Treatment Lagoons 1996 April
Draft Final RFI Report Sewage Treatment Lagoons 1999 November

Draft Final
RFI Report Addendum Letter Report Sewage Treatment 
Lagoons 2000 June

40 25 1995 data will be with Group B documents.
Draft Final Work Plan for Additional Soil Sampling 2001 February

41 54
Draft Final RFI Work Plan (FEC Document) 1996 January
Draft Final RFI Work Plan 2003 May

Draft Final RFI Report, Former Long-Term Haz. Waste Storage Area 2004 March
42 22 RFI Work Plan 1996 April

Analytical Data Package for Sewage Treatment Plant 2000 July
Draft Process Unit Demolition Report, Sewage Treatment Plant 2004 June

43 51 DIO
Draft Final 
Rev. 01 RFI Work Plan for DIO Hazardous Waste Storage Area 1999 February

Analytical Data Package 2000 July
Draft Final RFI Work Plan for Additional Surface Soil Sampling 2001 June

Analytical Data Package Addendum 2001 December
Final QCSR DIO Hazardous Waste Storage Area 2002 January
Final QCSR Addendum DIO Hazardous Waste Storage Area 2002 January

Final
RCRA Facility Investigation Report DIO Hazardous Waste 
Storage Area 2002 January

44 27 1995 data will be with Group A documents.
Draft Final RFI Report Building 301 Drainage Ditch 2001 May

45A,45B, 
45C 28,29,30

Final Work Plan, Battery Acid Neutralization Shops 1998 September

All Documents now associated with Butts East Combined Sites

Original Sewage 

Building 301 Drainage 

Golf Course Sludge Spreading Area and Golf Course Sewage Spreading Area

Sewage Treatment 

Range 121 (Open 
Dumping)

Former Long Term Haz. Waste Storage Area (Building 8000)

Buildings 8000, 8030, 8142 Battery Acid Neutralization Shops

Fort Carson Installation Action Plan
Contamination Assessment - Page 9



FTC SWMU
Project 
Name Version Document Date

Previous Studies

Final QCSR, Battery Acid Neutralization Shops 2002 January
Final RFI Report, Battery Acid Neutralization Shops 2002 January

47 19
Draft Final RFI Work Plan 1996 July
Draft Final RFI Work Plan 2001 November
Final Rev. RFI Work Plan 2002 January
Draft Final RFI Report, Land Spreading Field 2004 February
Final Letter Work Plan Addendum, Land Spreading Field 2004 June

48 31 Demolition 1995 data will be with Group B documents.
Draft Final RFI Report, Demolition Area 2001 July
Final RFI Report, Demolition Area 2001 November

58 16
Vapor 
Degreaser

Design Analysis for Former Vapor Degreaser and Soil 
Vapor Extraction System 1995 October
Analytical Data Package - Former Vapor Degreaser 1996 October

Draft Final QCSR 2000 August
Draft Final RFI Report, Vapor Degreaser 2001 March
Final RFI Report, Vapor Degreaser 2002 October

73 26
Equalization 
Basin Draft

Addendum No. 1 to Final Sampling and Analysis Plan for 
Equalization Basin 1995 February

Final Analytical Data Package for RFI, Equalization Basin 1995 July
QCSR, Equalization Basin 1995 October

Final Conceptual Removal Plan, Equalization Basin 1997 August
Letter Work Plan for Additional Basin Sludge Sampling, 
Equalization Basin 1998 February
Letter Work Plan Addendum for Sludge Removal, 
Equalization Basin 1998 April

Final
Analytical Data Package Addendum, Equalization Basin 
Vol. II 1998 October

Final RFI Report, Equalization Basin 2000 March
Draft Final Groundwater Monitoring Plan for Equalization Basom 2002 June

74 35
New Central 
Wash Rack Draft Final RFI Work Plan, New Central Wash Rack 1996 April

Draft Final No Further Action Request 2001 March

75 36
Old Central 
Wash Rack Draft Final RFI Work Plan, Old Central Wash Rack 1996 April

Draft Final RFI Report, Old Central Wash Rack 2004 April
76 163

Draft Final RFI Work Plan for Fort Carson Sewer Systems 1996 July

Final Letter Work Plan for Fort Carson Sewer System 1997 January
Draft Final RFI Work Plan for Industrial Wastewater System 1999 November
Draft Final RFI Work Plan Industrial Waste Water System 2001 April
Draft Final, 
Rev. 1 RFI Work Plan Industrial Waste Water System 2001 June

Draft Final
RFI Report, Fort Carson Sewer System (Industrial 
Wastewater Lines) 2004 April

77 165
Bldg. 8110  
Former Lime Final Letter Work Plan Subsurface Investigation 2000 June

Draft Final RFI Work Plan 2001 February

Draft Final
RFI Work Plan Addendum, Former Lime Pit at Building 
8110 (Weston) 2003 August

Land Spreading Field

Industrial Wastewater Treatment System

Fort Carson Installation Action Plan
Contamination Assessment - Page 10



FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final RFI Report, Former Lime Pit at Building 8110 (Weston) 2003 December
Final RFI Report, Former Lime Pit at Building 8110 (Weston) 2004 April

78 166
Final Letter Work Plan Subsurface Investigation 2000 June
Final RFI Work Plan 2001 February

Draft Final
RFI Work Plan Addendum, Former Wash Rack at Building 
8110 (Weston) 2003 August

Draft Final RFI Report, Former Wash Rack at Building 8110 (Weston) 2003 December

Final RFI Report, Former Wash Rack at Building 8110 (Weston) 2004 April
79 18

Draft Final RFI Work Plan 1996 July
Draft Final Removal Work Plan 2001 June
Draft Final RFI Report, Sludge Trench Pit 2002 May
Draft Final, 
Rev. 1 QCSR 2002 May
Draft Final, 
Rev. 1 RFI Report, Sludge Trench Pit 2002 December
Final QCSR 2003 January
Draft Final RFI Report Addendum, Sludge Trench Pit 2004 June

83 167

Final
Voluntary Site Assessment Work Plan for Building 749-
West Drainage Ditch 1997 January
Rationale for Additional Groundwater Sampling Activities, 
Building 749 - West Drainage Ditch 1997 February
Additional Direct Push Groundwater Sampling Activities, 
Building 749 - West Drainage Ditch 1997 March
Possible Monitoring Well Locations for Foothills 
Engineering Consultants Activities 1997 April

Final Newly Identified SWMU Report 1997 May
Results of Soil-Gas Pilot Test and Letter Work Plan for 
Additional Investigation Activities at North Specker Avenue 1998 June

Draft Site Close Report - Building 749, RFI on Numerous USTs 1999 November

Draft Final
SWMU 167 Summary report, North Specker Avenue 
Groundwater Plumes 2000 March

Final Letter Work Plan for Additional Subsurface Investigation 2000 September
Interim Report, Subsurface Investigation and Pilot Test 2000 November

Revised 
Draft Final Letter Work Plan for Interim Remedial Action 2001 January
Final Letter Work Plan for Additional Subsurface Investigation 2001 May
Draft Final RFI Report 2002 September
Draft Final QCSR 2002 September
Draft Final, 
Rev. 1 RFI Report, North Specker Avenue Groundwater Plumes 2002 December
Final Indoor Air Assessment Work Plan 2003 August

October 2003 Indoor Air Sampling Analytical Results for 
North Specker 2004 January

Draft Final CMS Work Plan for North Specker Avenue 2004 April

88 169
UST Site 
Building 1211 Final

Letter Work Plan Addendum for Additional Subsurface 
Investigation 2000 March

Bldg. 8110 Former Wash Rack

North Specker Avenue/ Bldg. 749

Sludge Trench Pit All Documents now associated with Combined Landfill Area

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Draft Final Newly Identified SWMU Report 2001 April
93 168 POW Camp Draft Final Newly Identified SWMU Report - POW Camp 2000 December

Draft Final QCSR/ADP, POW Camp 2002 January
Draft Final RFI Report, POW Camp 2002 January
Draft Final RFI Letter Work Plan Addendum, POW Camp 2002 November
Draft Final RFI Work Plan, Former POW Camp 2003 December
Final RFI Work Plan, Former POW Camp 2004 March

100 170

All Documents associated with Combined Landfill Area

Group A Group A
Includes:  Landfill 4, DRMO, Vehicle Wash Racks, and 
Building 301 Drainage Ditch

Final Sampling & Analysis Plan for Group A 1994 August
Final Sampling and Analysis Plan for Group A Sites 1994 November
Final Analytical Data Package for Site Investigation at Group A 1995 June

RFIs at Group A Sites: Landfill 4, DRMO Hazardous Waste 
Storage Area, Vehicle Wash Rack Drainage 1995 September
RFI Report and Baseline Human Health Risk Assessment 
for Group A Sites 1996 January

Draft Final A Sites 1996 October
Draft Final RFI for Group A Sites 1999 June
Final Quality Control Summary Report for RFI at Group A Sites 1995

Group B Group B
Includes:  Range 1A, Range 121, Range 123, and 
Demolition Area
Sampling and Analysis Plan for Group B Sites (Delivery 
Order Specific) 1994 November

Final QCSR for Site investigations at Group B Sites 1995 April
Site Investigation at Group B Sites 1995 April

Final Analytical Data Package for Site Investigation at Group B 1995 March

Draft Final
Voluntary Site Investigation and Risk Assessment Report 
for Group B Sites 1996 October

Draft Final RFI Report for Group B Sites 1999 September
Multiple USTs 
(1994) Final A-E

Chemical Data Acquisition Plan/Work Plan for Site 
Assessment on Multiple USTs 1993 March

Final A-E
Chemical Data Acquis. Plan/Work Plan for Site Assess. on 
Multiple USTs 1994 March

Final Quality Control Summary Report RFI on Multiple UST 2000 July
Groundwater Development Photograph Log for Multiple 
USTs 1994 November
Site Assessment Report for Multiple USTs 1994 October

Final Site Assessment Report for Multiple USTs 1995 February

Final
Analytical Data Package Vol. I-4, for Site Assessment on 
Multiple USTs 1994 September
Executive Summary & Rev. Table of Contents for Final 
Site Assessment Rep. for Multiple USTs 1995 June

Final RFI Work Plan on Multiple USTs 1996 October
Final Letter Work Plan for Investigating Bldgs. 1860, 6290, 1999

Final Letter
Work Plan for Subsurface Investigations at Heating Oil 
Plants, Buildings 1860 & 6290 1999 August

Final Letter
Work Plan for the Installation of Additional Soil Borings - 
Building 6290 2000 September

Construction and Demolition Debris Landfill

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Final  Site Characterization Reports, Bldg. 1860 and Bldg. 6290 2001 April

Final - Rev 
01

Quarterly Groundwater Monitoring Procedures Manual / 
Site Specific Health and Safety Plan 1996 May

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 1996 1996 April

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 1997 1996 December

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 1998 1998 January

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 1999 Qrts 1 & 3 1999 January

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 2000 2000 January

Final
Sampling Plans for Quarterly Groundwater Monitoring 
Program - 2001 2001 January

Final
Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1996 1996 July

Final
Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1997 1997 April

Final
Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1998

Final
Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1999 1999 June

Final
Quarterly Groundwater Monitoring Program, 1996, First 
Quarter, Vol 1 1997 September

Final
Quarterly Groundwater Monitoring Program, 1996, Second 
Quarter, Vol 2 1998 June

Final
Quarterly Groundwater Monitoring Program, 1996, Third 
Quarter, Vol 3 1998 September

Final
Quarterly Groundwater Monitoring Program, 1996, Fourth 
Quarter, Vol 4 1999 March

Final
Quarterly Groundwater Monitoring Program, 1997, First 
Quarter, Vol 1

Final
Quarterly Groundwater Monitoring Program, 1996 -- All on 
one CD  

DSERTS Letter
Report For Relative Risk Groundwater Sampling at 
Selected Sites completed During September 1996 1997 July

FLPM
Working 
Draft

Field and Laboratory Procedures Manual for Fort Carson 
Army Installation 1995 September

Final
Field and Laboratory Procedures Manual for Fort Carson 
Army Installation (Rev. 0) 1996 March

Final
Field and Laboratory Procedures Manual for Fort Carson 
Army Installation 1997 April

Final
Field and Laboratory Procedures Manual for Fort Carson 
Army Installation 1997 March

Final
Field and Laboratory Procedures Manual for Fort Carson 
Army Installation 1996 May

Programmatic Site Safety and Health Plans

Quarterly Groundwater Monitoring Program

Relative Risk 
Evaluation

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Final
Site Specific Safety, Health and Emergency Response 
Plan for Sludge Pit Excavation 1993 January

19 Final Site Safety and Health Plan, Grit/Oil Pit 1994 March

Final
Site Safety and Health Plan, Site Assessment on Multiple 
USTs 1994 March

Final
Sampling and Analysis and Site Specific Health & Safety 
Plan for Group B Sites 1994 November
Programmatic Site Safety & Health Plan For Voluntary Site 
Assessment Health-Based Risk Assessment & Remedial 1994 October

Draft Final, 
Rev. 1

Sampling and Analysis Plan/Site Safety and Health Plan, 
Former Fire Training Area 1994 November

73 Final
Sampling and Analysis Plan and Site Specific Health and 
Safety Plan For Equalization Basin 1994 November
Site Safety and Health Plan, Former Fire Training Area 1994 December
Site Safety and Health Plan, Voluntary Site Investigation 
and Health-Based Risk Assessment 1994 December
Site Safety and Health Plan, Grit/Oil Pit 1995 November

20 Rev. 2 Site-Specific Safety and Health Plan, Grit/Oil Pit 1995 December
Site Specific Safety & Health Plan Landfills 2, 5, 6 Cap 
Installation Program 1996 January

045A Draft Final
RFI Specific Site and Safety Health Plan Battery Acid 
Neutralization Shops, Bldgs. 8000, 4030, 8142 1996 January 

Rev. 2
Program Site Safety & Health Plan for RFI Remedial 
Design Activity 1996 February
Contractor Programmatic Site Safety & Health Plan for RFI 
Remedial Design Activities 1996 February

Final
Programmatic Construction Quality Assurance/ Quality 
Control Plan 1998 April
Site Specific Safety & Health Plan, Petroleum Hydrocarbon 
Site Drilling & Remediation 1999 Aug
Programmatic Site Safety and Health Plan for RFI and 
Remedial Design Activities 2003 October

Module I, 
Background 
Soil Draft Final

RFI Work Plan, Battery Acid Neutralization Shops, Building 
8000, Building 8030, Building 8142 (inclusive of 
background soil sampling) 1996 January

Final
Letter Work Plan for Supplemental Background Soil 
Sampling 2000 June

Draft Final Evaluation of Background Soil Data for Fort Carson 2001 November

Draft Final
Risk Based Evaluation Procedures Manual Module 1, 
Background Soil 2002 June

Final 
Site Specific Safety, Health & Emergency Response Plan 
for Sludge Pit Excavation 1993 January

Draft Final, 
Rev. 2

Risk Based Evaluation Procedures Manual Module 1, 
Background Soil 2004 April

Final
Risk Based Evaluation Procedures Manual Module 1, 
Background Soil 2004 April

Module II, 
Background 
Groundwater

Proposed Final Well Selection for Background 
Groundwater Data Set 2001 March

Draft Final Work Plan, Background Groundwater Data Set 2001 July

Risk Based Evaluation Procedures Manual

Fort Carson Installation Action Plan
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FTC SWMU
Project 
Name Version Document Date

Previous Studies

Final Work Plan, Background Groundwater Data Set 2001 October
Draft Final, 
Rev. 1 Sitewide Background Data set for Groundwater 2002 July

Final
Risk-Based Evaluation Procedures Manual, Module II, 
Sitewide Background Data Set for Groundwater 2003 October

Module III, 
Human Health 
RBCs Draft Final Development of Site Wide Risk Concentrations 2002 April

Final Development of Sitewide RBCs 2002 April
Final, Rev. Risk-Based Evaluation Procedures Manual, Module III 2002 October

Final
Risk-Based Evaluation Procedures Manual, Module III, 
Sitewide RBCs, Approved 2003 March

Module IV, 
Groundwater 
Protection Draft Final Development of Groundwater Protection Levels 2001 November

Final, Rev. 
1

Risk-Based Evaluation Procedures Manual, Module IV, 
Development of GPLs 2003 January

Final, Rev. 
2

Risk-Based Evaluation Procedures Manual, Module IV, 
Development of GPLs 2003 September

Final
Risk-Based Evaluation Procedures Manual, Module IV, 
Development of GPLs 2003 October

Module V, 
ECO Draft Final

Ecological Reconnaissance of B Ditch, Clover Ditch, and 
Central Unnamed Ditch 2002 May

Draft Proposed Methodology, Ecological Risk Assessment 2002 July
Draft Final, 
Rev. 1

Risk-Based Evaluation Procedures Manual, Module V, 
Ecological Risk Procedures Manual 2003 September

Draft Final
Risk Based Evaluation Procedures Manual Module V, Tier 
I 2004 April

Draft Final
Risk Based Evaluation Procedures Manual Module V, Tier 
II 2004 April

Module VI, 
NFA Draft Final

Risk-Based Evaluation Procedures Manual, Module VI, 
Methodology for Identifying No Further Action at Solid 
Waste Management Units 2004 March

IAP Manuals dating from 1993 through present
Final RCRA Facility Assessment for Fort Carson 1994

Integrated Solid Waste Management Plan 2000 March
Fort Carson Restoration Advisory Guidebook 1995 February

Misc. Documents

Fort Carson Installation Action Plan
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SWMU 1 (FTC-005)
LANDFILL 1

Inactive Landfill 1 is located south of the Cantonment Area.  The
municipal portion of the landfill is ~50 acres and has been inactive
since 1998.  Fort Carson also maintained a 12 acre construction
debris area (FTC-099) within the Landfill 1 Certificate of Designation
boundary until 2002.  Landfill 1, which was a trench operation, ac-
cepted mixed sanitary waste, waste oil, sludge and construction
debris starting in 1978.  Starting in 1998, Landfill 1 no longer accepted
municipal wastes.  Land farming of POL impacted soil was also
conducted and ceased in 2002.  The Grit/Oil Pit (FTC-020, SWMU
13) is located within the Landfill 1 municipal boundary.  The construc-
tion debris area was located at the toe of Pete’s Hill (FTC026, SWMU
14) and is now designated as FTC-099 (OMA).  This site is part of the
2002 Compliance Order, No. 02-03-22-01.

Groundwater samples have detected inorganics in both upgradient
and downgradient wells, at concentrations above groundwater stan-
dards, and chlorinated VOCs in several downgradient wells.

A surface water channel was constructed in 1999 to control drainage
in preparation for capping of the municipal portion.

Landfill 1 has been designated as part of the Combined Landfill Area
(CLA).

The CLA SWMUs include: Landfill 1 (FTC-005, SWMU1), Landfill 7
(FTC-011, SWMU 7), Grit/Oil Pit (FTC-020, SWMU 013), Petes Hill

SITE DESCRIPTION

PROPOSED PLAN

Submitt CMS work plan for capping. Perform CMS.

Design and iInstall ET cap over Landfill 1 municipal area.

Continue groundwater monitoring, soil gass, and engineering controls inspections for CLA

Design and construct an iron tiling permeable reactive barrier in the Southern Drainage Area, if warranted for
groundwater.

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

VOCs, Inorganics

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

IRP STATUS:

Response Complete

COMPLETED PHASE: RFA

CURRENT PHASE:

RFI/CMS

FUTURE PHASE:

RFI/CMS, DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: High

Dump (FTC-026, SWMU 014), Sludge Trench Pit (FTC-079, SWMU 018).

Submitted Interim Closure Plan for CLA which identified both solid waste and hazardous waste interim closure
requirements.

Completed RFI activities and started Interim Closure Plan compliance monitoring.

Submitted RFI in June 2004.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 2/3 (FTC-006/007)
LANDFILL 2/3 (1960-1978)

ER,A

RRSE RATING: Medium

CONTAMINANTS:

VOCs, Inorganics

MEDIA OF CONCERN:

Soil (landfill materials), Groundwater

COMPLETED IRP PHASE:

RFA, 2 IRAs

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

CMI, LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: High

STATUS
Landfills 2 and 3 (SWMUs 2 & 3) are former contiguous landfills
located east of the Cantonment Area that were operated from 1957 to
1978.  Waste at this site consists of sanitary waste, sludges from
multiple sources, waste petroleum, oil, and lubricants (POL), cinder
ash and, potentially, explosives and UXO.  A combined trench and
area fill method was used at this 80 acre site.  Part of the landfill (~50
acres) is currently covered with a soil cover.

Surface water control measures were installed in 1992.  Grading activi-
ties were conducted in 1998 and 2000 to further control surface water.

Leachate generated from this site has migrated to the groundwater
and a contaminant plume has been identified a quarter mile
downgradient of the southwest corner (plume is not defined).
Groundwater samples detected VOCs (mainly 1, 2-DCA) above CGWS
and inorganics (selenium and nitrates).  Low levels of petroleum
products have also been detected.

The workplan addendum has been submitted to include the installation
of groundwater wells to determine groundwater constitutents of con-
cern and flow directions.

Conduct downgradient groundwater investigation (focus on fate and transport of selenium and nitrates), submit
results as a RFI Addendum, and perform risk evaluation.

Conduct landfill cover and groundwater corrective measure CMS.

Design landfill cover.

Install 4 feet ET cover on the 30 acre portion of Landfill 2 and enhance the existing cover on the 50 acre portion.

Conduct groundwater monitoring following landfill cover installation.

Long-term monitoring to include minor cover maintenance and groundwater monitoring specific to known constitu-
ents.
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Landfill 4 (SWMU 4) is located in the northeast section of the Canton-
ment Area.  According to historical records, Landfill 4 covered approxi-
mately 14 acres (U.S. Army Environmental Hygiene Agency 1988).
The landfill was excavated into the Piney Creek alluvium and operated
for about 6 months in 1957 to receive construction debris, sanitary
wastes and possibly small amounts of sludge and waste petroleum,
oil, and lubricants.  A shallow groundwater table forced the landfill to
be abandoned.  The Defense Reutilization and Marketing Office
Storage Yard (FTC-024, SWMU 50) was subsequently built over the
former landfill.

Shallow groundwater is present (less than 5 feet), and groundwater
monitoring has detected metals and VOCs below drinking water
standards in the vicinity of this site.

In FY02, a well was replaced and the PVC itself sampled for vinyl
chloride, with detections below the practical quantitation limits.

The Final RFI Report, Revision 2, was approved in October 2003.

SITE DESCRIPTION

Perform risk evaluation.

Long-term monitoring includes 2 years of groundwater monitoring and biannual asphalt inspections.

Installation-wide programmatic costs are also accounted for at this site.
These include perimeter monitoring wells, data base management,
technical and program support,  ERIS data entry (1X), annual updates of risk assessment modules.

PROPOSED PLAN

SWMU 4 (FTC-008)
LANDFILL 4 (1957)

STATUS

ER,A

RRSE RATING: Low

CONTAMINANTS:

VOCs, Metals

MEDIA OF CONCERN:  Soil, (landfill

materials), Groundwater, Surface

Water

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

LTM

FUTURE IRP PHASE:  RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low
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SITE DESCRIPTION

SWMU 5 (FTC-009)
LANDFILL 5 (1946-1956)

PROPOSED PLAN

STATUS

ER,A

RRSE RATING: High

CONTAMINANTS:

VOCs, Metals

MEDIA OF CONCERN:  Soil (landfill

materials), Groundwater, Surface

Water

COMPLETED IRP PHASE:  RFA, IRA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

DES, CMI, LTM

Human Exposure: Unknown

Groundwater Impacted: Yes

FTC Site Priority: High

Landfill 5 is an abandoned landfill located in the northeast corner of the
Cantonment Area, close to the installation boundary, covering ~20
acres.  It was operated from 1946 to 1956.  Historical records indicate
that accepted wastes included construction debris, mixed sanitary
waste, waste POL, waste from the old mule barn area, coal cinders
and ash.  The RFI report was approved in Sept 2001.

This site is located upgradient of the Piney Creek alluvial aquifer that
drains into the Fountain Aquifer.  The Fountain Aquifer is one of the
three main drinking water sources in the area.  There is potential for
migration of contaminants to the adjacent B Ditch.

A composite cap (IRA) with an asphalt surface was installed in fall
1999 over 5 acres of the site to manage stormwater runoff and
facilitate vehicle parking for the 96th ARCOM.  In 2000, an evapotrans-
piration (ET) cap (IRA) was installed over 15 acres and upgradient
and downgradient wells were installed.  Moisture monitoring at the ET
cap continues to show performance above expectations.

Groundwater monitoring has detected nitrates above drinking water
standards leaving the post. Off-post groundwater has been declared
as otherwise suitable for domestic use.  TCE has also been detected
and concentrations have dropped under CGWS in recent years.
Installation-wide distribution of nitrates in groundwater is being investi-
gated under OMA.
Methane has been found in this asphalt area (west of Motorpool Cap).

Install Methane vents.

Check use (if any) of shallow groundwater in the nearby off-post area. Install wells off-post after obtaining
appropriate approval.

Continue ET cap performance monitoring and semi-annual groundwater monitoring in accordance with Appendix
H of the ET Cap Work Plan.

Conduct a groundwater CMS.

Design a permeable reactive barrier (PRB) with mulch as the anticipated media, to address the nitrate contami-
nation.

Install the PRB.

Conduct performance monitoring of the PRB.

Long-term monitoring to include minor cap maintenance and groundwater monitoring according to the revised
Appendix H of the ET Cap Work Plan.
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SWMU 6 (FTC-010)
LANDFILL 6 (1942-1946)

SITE DESCRIPTION
Landfill 6 was an abandoned landfill located at the west side of the
Cantonment Area near installation housing.  This 13.6 acre landfill
was operated from 1942 to 1946 as a trench-type landfill.  Prior to
removal, the specific nature of the landfill activities were unknown, but
consisted of construction debris, mixed sanitary waste, sludges,
medical waste, municipal waste and waste POL, based on observa-
tions during removal.  Landfill 6 was excavated in 2000 (using non-
IRP funds).  However, 40 cubic yards of landfill debris was left under
the existing water main, due to concerns regarding the piping mate-
rial.

TCE, PCE and vinyl chloride were detected in groundwater before the
debris was removed.  These detections were above Colorado
groundwater standards at the center of the landfill, but not in the
landfill perimeter wells.

A Final RFI report was submitted to CDPHE in May 2000 and ap-
proved.

CDPHE approved the Final Certification Report for waste relocation in
April 2004.

Submitted Waste Relocation Construction Completion Report in May
2004.

PROPOSED PLAN

Submit a NFA Request to CDPHE to include a risk evaluation and continue annual groundwater monitoring.

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:  SVOCs, VOCs,

Pesticides, Herbicides, Metals

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, RFI/CMS, IRA

CURRENT PHASE:  LTM

FUTURE PHASE:  LTM

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 7 (FTC-011)
LANDFILL 7 (1968-1978)

STATUS

ER,A

RRSE RATING: Low

CONTAMINANTS:  VOCs, SVOCs,

Pesticides, Herbicides and Metals (as

specified by the RCRA Part B Permit)

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

COMPLETED IRP PHASE:  RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

LTM

Human Exposure: No

Groundwater Impacted: Unknown

FTC Site Priority: High

Landfill 7 is located within the Landfill 1 certificate of designation.  It
operated as a canyon fill landfill from 1968 to 1978 accepting con-
struction debris.  Landfill 7 has recently been included as part of the
Combined Landfill Area (CLA) and will undergo interim monitoring until
closure.  The total area of the landfill is 6 acres and the site currently
has a soil cover.

In a 1997 voluntary investigation,  two temporary groundwater moni-
toring wells were installed, however, groundwater was not encoun-
tered.

Perform risk evaluation to establish no threat to human health or
environment.

Model existing cover performance.

Implemented the CLA Interim Monitoring/Closure Plan under Compli-
ance Order #02-03-22-01.

Submitted RFI in June 2004 as part of the CLA RFI.

Long-term monitoring includes minor maintenance and groundwater monitoring as part of the CLA.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 8 (FTC-012)
LANDFILL 8 (1972-1973)

STATUS

ER,A

RRSE RATING: Medium

CONTAMINANTS:  VOCs, SVOCs,

Pesticides, Herbicides and Metals (as

specified by the RCRA Part B Permit)

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

COMPLETED IRP PHASE:  RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

Landfill 8 consists of two canyon fill landfills (construction debris)
which operated from 1972 to 1973.  It is located north of FTC-006,
Landfill 2.  RFI field work activities were conducted in 2002 and
included trenching activities, soil gas monitoring, and new well instal-
lation (all dry).

Preliminary RFI data shows the total area of both portions at 13 acres,
with minimal impacts to ground and surface water.  However, VOCs
below groundwater standards have been detected in two
downgradient wells.

The Draft Final RFI was submitted in July 2003.

A CMS is not expected, since this a construction debris landfill.

Perform risk evaluation to establish no htreat to human health or
environment.

Design and construct a 2-foot cover.

Maintain the cover for five years until the vegetation is established.

Long-term monitoring includes minor maintenance of the cover and five years groundwater monitoring.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 9 (FTC-013)
LANDFILL 9 (1965-1973)

OMA & ER,A

RRSE RATING: Low

CONTAMINANTS:  VOCs, SVOCs,

Pesticides, Herbicides and Metals (as

specified by the RCRA Part B Permit)

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:  RFI/CMS

FUTURE IRP PHASE:

RFI/CMS, DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
Landfill 9 is a 7.5 acre, abandoned landfill located south of the Can-
tonment Area.  The specific nature of activities conducted during the
landfill’s period of operation (1965 to 1973) is unknown, but most likely
consisted of construction debris.

Two temporary wells were installed downgradient of the landfill during
the RFA and contained metals below groundwater standards but
above interim background levels.

The workplan was submitted in January 2004.

Complete RFI fieldwork in 2004.

Complete RFI and perform risk evaluation.

Monitor groundwater for two years if required based on RFI results.

Evaluate existing cover to comply with solid waste regulation.

Maintain the cover for five years until the vegetation is established.

Long-term monitoring includes minor maintenance of the cover.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 10 (FTC-014)
LANDFILL 10

None.

Landfill 10, reportedly located in the northeast portion of the Canton-
ment Area, is listed as an inactive landfill in the Part B Permit.  The
dates of landfill operation are unknown.  Investigations at this site
included the installation of four groundwater monitoring wells (1996)
as part of a relative risk evaluation, and a visual site inspection (1997)
and excavation of 14 trenches to search for evidence of landfill activity
(1998) as part of the RCRA Facility Investigation.  There were no
signs of landfill activities at the suspected location of the landfill, and
no waste materials were encountered in any of the 14 trenches
excavated at the site.  In addition, the presence of landfill operations in
the reported location of Landfill 10 was not identified in a review of
aerial photographs from 1948 through 1984.

Based on historical knowledge and site-specific investigations, a

STATUS

OMA

RRSE RATING: Low

CONTAMINANTS:

None

MEDIA OF CONCERN:

None

COMPLETED PHASE:

RFA, RFI

CURRENT PHASE:

RC

specific location could not be identified for Landfill 10 and there was no indication that a release of hazardous
wastes, including hazardous constituents, has occurred.  In addition, it was determined that operations at this
location have not resulted in any releases that pose any threat to human health and the environment.  There-
fore, it was recommended that NFA be selected as the remedy for this SWMU.

No Further Action was selected as the final remedy for this site as described below in the Part B Permit:

“A report of landfilling activities in and within the immediate vicinity of theSW1/4, SW1/4, SW1/4 of Section 10,
Township 15 South, Range 66 West of the 6th Principal Meridian (Colorado Springs, CO Quadrangle) at Fort
Carson was designated as Landfill 10.  The results of investigations are described in the RFI Report dated
January 2000 and approved by the Director on December 4, 2000.  A No Further Action Request letter dated
March 8, 2002, and approved by the Director on March 22, 2002, provided sufficient basis to document the
selected remedy.”
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 11 (FTC-015)
LANDFILL 11

OMA & ER,A

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, RFT/CMS

CURRENT IRP PHASE:

DES, CMI, CMI(O)

FUTURE IRP PHASE:

LTM

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS

Landfill 11, an abandoned landfill, 2.7 acres in size, is located in the
vicinity of Clover Ditch near Gate 20 in the eastern boundary of the
installation and upgradient of a domestic water supply. The specific
nature of landfilling activities at this site is unknown. The RFA indi-
cates that incinerator ash was disposed of here. However, the RFI
trenching activities found only construction debris.

Samples collected downgradient of this site at the Installation bound-
ary did not detect metals in the groundwater at concentrations above
groundwater standards.

The RFI (2001) samples detected low (below action) levels of 1,1,1-
TCA in upgradient groundwater.  However, upgradient SWMUs are
determined to be the sources to groundwater.

The RFI has been submitted and approved in March 2004.

Perform risk evaluation to establish no threat to human health or the
environment.

Monitor groundwater for five years if required based on RFI results. (Minimum of one year/quarterly monitoring
and then annual monitoring for 4 years.)

Evaluate existing cover.  Augment as necessary (OMA).

Maintain the cover for five years until the vegetation is established.

Long-term monitoring includes minor maintenance of the cover.
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Landfill 12, reportedly located just north of the El Paso County line,
southeast of the Impact Area, was reported to cover less than one
hectare and to contain vehicle parts. The dates of landfill operations
are unknown.  Based on background information (document search)
and visual site inspections, there was no evidence indicating the
existence of a landfill and no indication that a release occurred in the
area identified as Landfill 12.  In addition, there was no written indica-
tion that landfill activities had actually occurred in the area, and there
are no signs of ground disturbances or fill materials in the general
area.  Since no discernable unit or evidence of release has been
identified in association with Landfill 12, it was recommended that no
further action be granted for Landfill 12.
No Further Action was selected as the final remedy for this site as

SITE DESCRIPTION

PROPOSED PLAN

SWMU 12 (FTC-016)
LANDFILL 12

None.

OMA

RRSE RATING: NE

CONTAMINANTS:

None

MEDIA OF CONCERN:

None

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RC

STATUS

“A report of landfilling activities in the vicinity of Section 36, Township 17 South, Range 66 West (Buttes, CO
Quadrangle) at Fort Carson was designated as Landfill 12.  An RFI Work Plan, designed to locate and investi-
gate the landfill, was approved on July 16, 1997.  A review of aerial photographs and a site visit of four potential
locations yielded a site with surface subsidence as the most likely location for Landfill 12.  Electromagnetic
geophysical surveying and direct push sampling of the site showed that landfilling activities did not occur at
the suspected site.  The results of the investigations are described in the RFI Report dated January 1998.
The report was approved by the Director on March 31, 1998.  No Further Action is required at this site at this
time.  In the event a landfill site is detected which matches the reported activities, it must be reported as a
newly identified solid waste management unit as required by Part IV.C.2 of this permit.”

described below in the Part B Permit:
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 13 (FTC-020)
GRIT OIL PIT

ER,A

RRSE RATING: Medium

CONTAMINANTS:

VOCs, SVOCs, Metals

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

COMPLETED IRP PHASE:

RFA, 3 IRAs

CURRENT IRP PHASE:

RFI/CMS, IRA

FUTURE IRP PHASE:

RFI/CMS, DES, CMI, CMI(O)

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: High

STATUS
The Grit/Oil Pit was an open pit where Fort Carson deposited the
material from the vehicle wash facilities, and the Industrial and Sani-
tary Wastewater Treatment Plant sludge.  This pit is located in the
southwest corner of Landfill 1 (FTC-005) and was operated from
1985 to 1989.  The material was placed in a trench measuring 240 x
60 x 30 ft. This site was included in both the 1994 and 1997 Compli-
ance Order on Consent.

Samples collected from sludges within the pit, in 1987, 1990, and
1991, detected metals and TPH at low levels.  In March of 1994, three
composite samples for metals and three discrete samples for VOCs
were collected from the sludge material within the pit.  Additional
sludge, soil, and groundwater samples were taken early in 1996 and
in October 1997 as required in the Compliance Order on Consent.
These samples have indicated the presence of metals, VOCs (includ-
ing TCE, and vinyl chloride), BTEX, and PAHs in the sludges, sur-
rounding soil and in leachate/groundwater immediately downgradient
of the site.

In 1998, a surface water control measure (temporary cap) was
placed over the pit. Interim measures (cap, water and product re-
moval) were conducted beginning in 1999, and have largely removed
the oily product from the pit.  The RFI was approved in March 2000.

Conduct a groundwater CMS.

The pit contents will be removed by winter 2004. The majority of the material is expected to be disposed of as
material no longer containing hazardous waste (funded with prior year dollars).  The area will be subsequently
covered as part of the Landfill 1 effort (OMA funded).

Design and construct the groundwater corrective measure (likely to be reductant injection).

Conduct monitoring of corrective measures until performance is proven.

Long-term monitoring includes groundwater monitoring as part of the CLA.

In 2002, a SVE pilot test was completed and considered moderately successful.

The Grit/Oil Pit  has been included as part of the Combined Landfill Area (CLA) and will undergo interim monitor-
ing until closure.

 Implemented the CLA Interim Closure Plan under Compliance Order #02-03-22-01
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Pete’s Hill is an inactive landfill where waste and construction debris
was dumped over the head wall of a box canyon from sometime
before 1976 to the early 1990s.  The landfill cover ~13.5 acres.
Records indicate that the site received constructions debris,
municiple waste and wash rack residuals.  In 1992/93, the area was
recontoured and covered to control surface water.  Preliminary RFI
activities were conducted in 2002.  Data will be included as part of the
Combined Landfill Area (CLA) RFI.

Groundwater samples collected from monitoring wells have detected
low levels of metals.  VOCs have been detected at levels below
regulatory levels.  Monitoring wells installed between Landfill 1 (FTC-
001) and Pete’s Hill have detected metals above background levels
but below groundwater standards.

Pete’s Hill will undergo interim monitoring until closure.

Implemented the CLA Interim/Closure Plan under Compliance Order
#02-03-22-01.

Submit RFI in June 2004 as part of the CLA RFI.

SITE DESCRIPTION

Perform risk evaluation.

Evaluate and model existing cover performance.

Improve surface water diversion. Long Term Monitoring will follow.

PROPOSED PLAN

SWMU 14 (FTC-026)
PETE’S HILL

ER,A

RRSE RATING: Medium

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil (landfill material), Groundwater

COMPLETED IRP PHASE:

RFA, IRA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: Unknown

FTC Site Priority: High

STATUS
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The vapor degreaser operated from the mid 1970s until 1992, when it
was removed.  The vapor degreaser was used by maintenance
personnel to clean parts with either TCE or 1,1,1-Trichloroethane as a
degreasing solvent.  The stainless steel vapor unit was located in a 7
foot deep concrete lined pit.  The pit, located in Building 8000, is
currently covered by a grate and used to control the wash water
generated from general housekeeping activities within Building 8000
and the wash water that drips from the nearby Jet Spray Washers.

Chlorinated VOCs have been detected in the soil below the pit in
sampling events between 1992 and 1996, but groundwater was not
encountered during the RFI activities.  After the first phase of the RFI,
CDPHE requested additional soil samples below the sump area.  In
November 1999, additional soil samples were taken and the sump
and contaminated soil was removed.  The sump was backfilled with
clean gravel and covered with concrete.  During site restoration, two
temporary wells were installed in the former sump excavation.

In 2001, water trapped in the former sump excavation was sampled
and purged (total of 119 gallons) on a quarterly basis to determine if
shallow groundwater or residual liquid was the source of the water.
Due to fluctuating concentrations of chlorinated solvents and the
volume of water purged each quarter, Fort Carson was unable to
discern if the source of the water was groundwater or residual waste

SITE DESCRIPTION

Additional groundwater investigation will be completed for the whole Building 8000 area to support the CMS
(funded under FTC-33, SWMU 53).

Prepare CMS for soil and groundwater and perform risk evaluation (FTC-033).

Implement corrective measure (anticipate reductive dechlorination).

Monitor corrective measure for effectiveness.

PROPOSED PLAN

SWMU 16 (FTC-058)
FORMER VAPOR DEGREASER

STATUS

ER,A

RRSE RATING: Medium

CONTAMINANTS:

VOCs, Solvents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, IRA

CURRENT IRP PHASE:

RFI/CMS (funded), CMI(O)

FUTURE IRP PHASE:

CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: Medium

water.

The RFI report was submitted to the CDPHE in October 2002 and approved in November 2002 with the request
of a CMS for the impacted residual soil around the former sump and impacted groundwater.

A workplan for further groundwater investigation was submitted in March 2004 (funded under FTC-033).
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SITE DESCRIPTION

SWMU 17 (FTC-058)
JET SPRAY WASHERS, BUILDING 8000

PROPOSED PLAN

The Jet Spray Washers are located in Building 8000 and are currently
active. They were installed in 1992 to replace the former Vapor
Degreaser (SWMU 16), a 2,000-gallon stainless steel tank set in a
concrete-lined pit used to remove grease and dirt from vehicle en-
gines and parts using trichloroethane. The Jet Spray Washers include
12 freestanding units that use heated water and detergent to remove
the oil grime from the vehicle parts. The waste oil residues are sepa-
rated from the water, the water is recycled in the washers, and the
waste residue is discharged to the industrial sewer.

Investigations performed to date have only included the initial facility
assessment performed in 1994 and documented in the Final FCRA
Facility Assessment for Fort Carson (SAIC, May 1994).  After perform-
ing site visits, conducting interviews and reviewing available site
information, it does not appear that the Jet Spray Washers use or

None.

OMA

RRSE RATING: NE

CONTAMINANTS:

None

MEDIA OF CONCERN:

None

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RC

STATUS

have previously used hazardous constituents as part of the operations.  Based upon historical knowledge, no
release or hazardous wastes, including hazardous constituents, has occurred, and operations at this SWMU
have not resulted in any releases that pose any threat to human health and the environment.  Therefore, it was
recommended that NFA be selected as the remedy for this SWMU.  No Further Action was selected as the final
remedy for this site as described below in the Part B Permit:
“The Jet Spray Washer system is located inside Building 8000, (SE1/4, NW1/4, SE1/4 of Section 9, Township
15 South, Range 66 West of the 6th Principal Meridian (Colorado Springs, CO Quadrangle).  A No Further
Action Request letter dated March 8, 2002, and approved by the Director on March 22, 2002, provided sufficient
basis to document the selected remedy.”
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 18 (FTC-079)
SLUDGE TRENCH

ER,A

RRSE RATING: High

CONTAMINANTS:

Petroleum Hydrocarbons, Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA, IRA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: Unknown

FTC Site Priority: High

STATUS
The unlined pit received waste sludge from the Industrial Wastewater
Treatment Plant (IWTP) (SWMU 21) ponds upon approval from
CDPHE (Final RCRA Facility Assessment for Fort Carson, Colorado;
Science Applications International Corp., 1994). The sludge consisted
primarily of oily sand, silt, and clay. Three requests for disposal of
sludge from the IWTP to be placed in the Sludge Trench Pit were
submitted to the CDPHE for approval. In 1985, 2,300 cubic yards of
IWTP sludge was approved for disposal in the pit. In 1988, the second
request for 7,000 cubic yards of sludge from the IWTP was declined
on the basis of hazardous constituents in the waste. After resampling
the sludge, a third request was made in 1989 submitted for approval.
It is not known if approval was granted or if the sludge was disposed
in the pit.

A groundwater investigation was conducted in Sept 1996 (Letter
Report for Relative Risk Groundwater Sampling of Selected Sites).
Groundwater was not encountered.

In Jun 1997, a hand auger sample was collected to characterize the
contents of the pit. Results indicated petroleum hydrocarbons and
metal contaminants. No VOCs were detected.

Precharacterization sampling activities were conducted in Mar and

Perform risk evaluation and submit a NFA request.

Apr 2001 to provide aerial extent, depth to sludge materials, and thickness of sludge materials. In Aug 2001,
approximately 16,530 bcy of soil/sludge was removed. Low levels of petroleum hydrocarbons were detected and
elevated levels of oil and grease were identified. Other than one estimated concentration of methylene chloride,
a common laboratory contaminant, no additional organics were identified. The Draft Final RFI Report was
submitted to CDPHE in December 2002.

The Sludge Trench Pit has been included as part of the Combined Landfill Area (CLA). Existing RFI data will be
supplemented with data collected as part of the CLA investigation.

RFI will be submitted in June 2004.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 19 (FTC-047)
LAND SPREADING FIELD (STP SLUDGE)

STATUS

ER,A

RRSE RATING: Low

CONTAMINANTS:  SVOCs, VOCs,

Metals (as specified by the RCRA Part

B Permit)

MEDIA OF CONCERN:  Soil, Surface

Water, Groundwater

COMPLETED IRP PHASE: RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

This site is an open area ~2 acres in size where digested
sewage sludge was placed into three bermed areas. Some of this
sludge may have been spread and tilled into the soil around the
lagoons.  The Land Spreading Field is located east of Landfill 1 (FTC-
005).  Operations began in the early 1980s and continued until 1988.
During multiple site visits, considerable evidence of black organic
soils, toiletry debris, and trash were observed.  Samples collected at
the STP indicated that low levels of metals were present in the
sludge.

A number of groundwater monitoring wells west of the Land Spread-
ing Field have been historically dry.  One well, MW92-5, existing in
close proximity to the site, has been dry during most sampling events.

A RFI work plan was submitted to CDPHE in January 2002.  RFI
activities included the collection of soil samples and the installation of
temporary wells in and around the three bermed areas.  Limited
concentrations of semi-volatile organic compounds and inorganics
above risk based concentration and groundwater protection levels
were detected in shallow soil samples.  No indications of sludge (i.e.,
sludge-like material, disturbed soils, debris) at shallow depths were
observed during field activities. No groundwater was encountered for
sampling.

The RFI has been submited. Additional field work is required.

Submit a letter workplan for installation of one groundwater well and soil sampling. Additional field work is re-
quired per CDPHE.
Complete RFI, perform risk evaluation and request NFA.
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The Industrial Wastewater Treatment Plant (FTC-031), which has
been in operation since 1981, consists of two asphalt-lined, sedimen-
tation lagoons (FTC-059), with oil skimmers and two aeration la-
goons.  This facility operates under an EPA permit (NPDES permit
CO-0021181, EPA Region VIII).

This facility provides treatment of oily wastewater and the recycling of
used/waste oil from vehicular maintenance facilities.  Wastewater
from the wash racks and maintenance areas flow to the free oil
separator where oil is removed.  Effluent flows to the aeration lagoons
where further treatment occurs, then to the sewage treatment plant.
The basins are periodically drained, after a sufficient amount of solids
have accumulated.  Dried sludge was disposed of in the land farming
area at Landfill 1 prior to closure.

In 1998, the free oil water separator (FOS) at Building 3709 was
upgraded to include a vortex grit separator.

In 2000, FTC-059, Industrial Wastewater Treatment Plant Ponds, was
combined with this site in the AEDB-R program.

1,1,1-TCA has been detected significantly below CGWS during the
Landfill 11 RFI (with an upgradient source) and the upgradient limit
was estimated to be near the Industrial Wastewater Treatment Plant.

SITE DESCRIPTION

Perform baseline RFI and submit an RFI report for this active facility. Document that current procedures at the Indus-
trial Eastewater Treatment Plant are adequate to be regulated fully under NPDES permit.

Perform a risk assessment to identify if Interim Measures are required.

This site will be closed when the facility operations are terminated.

SWMU 21 (FTC-031/059)
INDUSTRIAL WASTEWATER PLANT (ACTIVE)

PROPOSED PLAN

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS: SVOCs, VOCs,

Metals (as specified by the RCRA Part

B Permit)

MEDIA OF CONCERN: Soil, Groundwa-

ter, Surface Water, Sludge

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE: RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:  RFI/CMS, LTM

Human Exposure: Unknown

Groundwater Impacted: Unknown

FTC Site Priority: Medium
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 22 (FTC-042)
SEWAGE TREATMENT PLANT (ACTIVE)

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

VOCs, SVOCs, Metals

MEDIA OF CONCERN: Soil, Groundwa-

ter, Surface Water, Sludge

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, IRA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:  RFI/CMS

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
The Sewage Treatment Plant is located at the southeast corner of the
Cantonment Area at Fort Carson.  This tertiary treatment facility was
built in the 1940s and portions of the original treatment plant were
deactivated in December 1998 when upgrades (new process units)
for the Sewage Treatment Plant were activated. When the old units
were demolished, soil samples were collected from below the trick-
ling filters, primary clarifiers, secondary clarifiers and anaerobic
digesters.  These units were backfilled with concrete debris and a soil
cover after soil sampling.  A portion of the treated effluent is dis-
charged from the Sewage Treatment Plant to the Golf Course Effluent
Holding Pond (FTC-036/SWMU 32).

There is no evidence of past releases to the environment, and waste
management activities are conducted in accordance with NPDES
regulations.

The Process Unit Demolition Report summarizes the sampling
conducted during the demolition activities (data to be incorporated into
RFI report).

Perform baseline RFI and submit an RFI for this active facility.  Document that current procedures at the Sewage
Treatment Plant are adequate to be regulated fully under NPDES permit.

Perform a risk evaluation.

This site will be closed when the facility operations are terminated.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 23 (FTC-039)
SEWAGE TREATMENT LAGOONS AT BAAF

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:  VOCs

MEDIA OF CONCERN:  Soil, Surface

Water, Groundwater, Sludge

IRP STATUS:

Response complete (OMA site)

COMPLETED PHASE:

RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:

RFI/CMS, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: Medium

This site consisted of two evaporation lagoons, each ~2 acres in size,
where wastewater from Butts AAF was discharged. In addition, water
and fire retardant chemicals used in fire training exercises were
discharged to the lagoons periodically when the fire training area oil/
water separator was allowed to flow. The facility was operated from
the 1960s until 1997, when a sewer line was installed to the Canton-
ment Area.

PCE has been detected above groundwater standards in several
wells on the west side of the site, and low levels of metals were
encountered in the sludge within the lagoons. DPW removed the
sludge from the lagoons in 1999 and backfilled the site. Additional soil
and groundwater samples were collected beneath the former lagoons
in 2000, but PCE was not detected in these samples.

In 2001, 2002, and 2003, additional soil and groundwater samples
were collected at the site to address CDPHE comments on RFI
activities.
Sewage Treatment Lagoons (FTC-039, SWMU 24) and the Fire
Training Area are collectively being investigated as the Butts East
Combined sites.
Submitted the revised RFI Report in April 2004, as part of the BECS
RFI.

Submit a CMS work plan. Perform CMS for groundwater.

Implement in-situ (SVE/Air Sparge) treatment of soil near Oil/Water Separator Area and Old Flammable Storage
Pad Area (one system setup).

Continue groundwater monitoring for 8 wells in perimeter to monitor effectiveness of remedy.

Perform a risk evaluation.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 24 (FTC-021/022)
FIRE TRAINING AREA

STATUS

ER,A

RRSE RATING: High

CONTAMINANTS:

VOCs, POL, Solvents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, IRA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: Medium

Prepare CMS.

Implement in-situ (SVE/air sparge) treatment of soil near oil/water separator area and old flammable storage pad
area (one system setup).

Continue to monitor groundwater and evaluate the need for future actions.

Perform a risk evaluation.

Prepare NFA request.

SWMU 24 consists of FTC-021 and former FTC-022.  The two sites
were combined under one AEDB-R number because they are con-
tiguous sites.

FTC-021 was a 60 x 60 x 3 ft deep concrete basin (which was re-
moved in 1996) located at the east end of Butts Army Airfield. Burns
were conducted from the 1960s to 1993.  The water and fire-retardant
chemicals used in the exercises were discharged to an oil/water
separator, which discharged to the adjacent sewage treatment lagoon
(FTC-039).

The storage area (former FTC-022), where off-specification/waste
fuels were stored for exercises at the adjacent fire training area, was
used from the 1970s to 1992.  The storage area is located immedi-
ately east of the Abandoned Fire Training Area.

In 1992, the U.S. Army Corps of Engineers Research Laboratories
(CERL) conducted a sludge study.  Samples collected from the oil/
water separator detected metals, chlorinated VOCs, and TPH.  The
oil/water separator was removed in 2000.  Additional soil and ground-
water samples taken in 1995-2000 indicated PCE above groundwater
standards (5ug/L) in several wells located up to 500 ft downgradient
from the storage area.

In 2001, removal of the oil/water separator, separator contents and surrounding shallow soil was completed.
Leaks were detected in the
piping between the concrete structure and the oil/water separator
resulting in solvent and POL-contaminated soil still at the site.  In 2001, 2002, and 2003, additional soil and
groundwater samples were collected at the site to address CDPHE comments on the RFI report.Submitted RFI
report (in conjunction with Sewage Treatment Lagoons, in 2004) with data from recent investigations.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 25 (FTC-040)
FORMER OPEN DUMPING AREA, RANGE 121

STATUS

OMA & ER,A

RRSE RATING: Low

CONTAMINANTS:

Metals, Explosives

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED PHASE:

RFA

CURRENT PHASE:

NONE

FUTURE PHASE:

RFI/CMS

Human Exposure: Unknown

Groundwater Impacted: Unknown

FTC Site Priority: Low

Range 121 consists of two separate sites: Open Detonation Grounds
(FTC-019/SWMU 47) and Open Dumping Area (FTC-040/SWMU 25).
The Open Detonation Grounds are located approximately 0.25 mile
north of the Open Dumping Area along the Young Hollow drainage.

Ash from open burning of bomb dummy units (BDUs) at Range 123,
vehicle targets and various other range scrap was deposited in and
near the edge of Young Hollow drainage over less than 1 acre of land.
The dates of these activities are unknown.

Investigations at the site were initiated in 1994 as part of the Group B
sites (Range 1A, Range 121, Range 123 and Demolition Area) and
reported in the Draft Final RFI Report for Group B Sites in September
1999.  Soil samples detected inorganics at concentrations above
assessment criteria.  No groundwater was sampled in this area.

Additional field activities were conducted in 2001 to remove surficial
debris and collect surface soil samples.  Results of soil sampling
detected inorganics at concentrations above interim background levels
and explosives.   A large amount of metal debris was shipped off-site
by Fort Carson for recycling.

Fort Carson Range Control implemented erosion control measures in
and around Young Hollow drainage in 2002.

The investigation of this site is being paid for with IRP funds, all other
phases will be paid with non-IRP funds.

RFI activities are suspended until site is no longer an active range.  In the interim, two downgradient wells will be
sampled quarterly for two years beginning in 2003, then annually until the site becomes inactive, to monitor for
potential off-site migration of explosives and nitrates. Funding for the monitoring activities is funded under FTC-
019/SWMU 47 (Open Detonation Area).
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The Equalization Basin was a surface impoundment used to collect
industrial wastewater from the 8000 maintenance area. The Equaliza-
tion Basin is an asphalt-lined basin (bottom area of ~90 x 90 feet, top
area of 285 x 190 feet, and 12 feet deep) and is underlaid by 3 feet of
clay. In accordance with the 1997 Order on Consent, a free-oil sepa-
rator (FOS) was installed at Building 1395 in May 1998. Reactive
sulfide sludges were removed from the basin in May 1998, and the
asphalt liner was decontaminated. Soil and groundwater samples
were collected from below the liner and primarily show the presence
of POL and metals in soil and VOCs in groundwater.

Wells in the vicinity of the Equalization Basin have been included in
the Quarterly Groundwater Monitoring Program. Samples from these
wells contain low levels of TCE above groundwater standards and
inorganics (nitrates and selenium) above groundwater standards. The
concentrations are higher in the upgradient wells than the down
gradient wells.

The RFI was approved by CDPHE in 1999.

Annual groundwater reports have been submitted per the 1997 Order
of Consent.

SITE DESCRIPTION

SWMU 26 (FTC-073)
EQUALIZATION BASIN, BLDG 1399 (ACTIVE)

PROPOSED PLAN

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

SVOCs, VOCs, Metals

MEDIA OF CONCERN:

Soil, Surface Water, Groundwater

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, IM (Sludge), RFI/CMS

CURRENT PHASE:  LTM

FUTURE PHASE:  LTM

Human Exposure: No

Groundwater Impacted: Unknown

FTC Site Priority: Low

Prepare letter to CDPHE requesting a reduction in groundwater monitoring.

Perform a risk evaluation and continue groundwater monitoring.
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This site is also known as the Drainage Ditch Adjacent to Building 301
in the Part B Permit.  Drainage from a wash rack and garage was
discharged through underground pipes that emptied into this ditch
from the 1950s to 1981.  This ditch drains to B Ditch.

Samples were collected from groundwater, surface water and sedi-
ment.  Sampling results have not indicated any constituents of con-
cern above groundwater standards, but low levels of VOCs (PCE)
were detected.

The Revised RFI Report was approved by CDPHE in 2002.

SITE DESCRIPTION

PROPOSED PLAN

SWMU 27 (FTC-044)
DRAINAGE DITCH ADJACENT TO BUILDING 301

ER,A

RRSE RATING: Low

CONTAMINANTS:

VOCs

MEDIA OF CONCERN:

Surface Water, Groundwater

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS

Submit a NFA request with a risk evaluation (funded in FY02).
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 29 (FTC-045A)
BATTERY ACID NEUTRALIZATION BLDG 8030

ER,A

RRSE RATING: Not Applicable

CONTAMINANTS: VOCs

MEDIA OF CONCERN:

Groundwater

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, RFI/CMS

CURRENT PHASE:  NFA

FUTURE PHASE:  RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
A total of three Battery Shops exist as SWMUs at Fort Carson: SWMU
28/FTC-045B–Building 8000, SWMU 29/FTC-045A – Building 8030,
and SWMU 30/FTC-045C–Building 8142.  The shop at Building 8030
(SWMU 29) operated from approximately 1980 to 1993.  Electrolytes
from batteries were discharged into a floor drain. The drain leads to a
holding/neutralization tank where the electrolyte was neutralized with
sodium bicarbonate before being discharged to the industrial wastewa-
ter system.  In 1993, the area around the floor drain was excavated to
repair the drain.  However it was not possible to repair the drain, as the
drain was plugged.  The shop room is currently utilized as a break
room.

The soil samples collected in 1999 contained inorganics above interim
background levels, but below regulatory levels.  A few hydrocarbon
compounds were also detected in soil samples at low concentrations.
Groundwater was not encountered in the wells installed for the RFI at
this site.  The sump was sampled in 2001, and cleaned and decon-
taminated in 2002.

In 2001, the RFI report (for all three SWMUs) was submitted to CDPHE
(Earth Tech 2001) and was approved by CDPHE in 2002.

Prepare a risk evaluation (except groundwater) with NFA request.
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SITE DESCRIPTION

Perform a risk evaluation for soil only, since groundwater was not en-
countered at this site.  Prepare NFA request with risk evaluation.

SWMU 28 (FTC-045B)BLDG 8000
BATTERY ACID NEUTRALIZATION SHOP (ACTIVE)

PROPOSED PLAN

OMA

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS

A total of three Battery Shops exist as SWMUs at Fort Carson:  SWMU
28/FTC-045B – Building 8000, SWMU 29/FTC-045A – Building 8030,
and SWMU 30/FTC-045C – Building 8142.  The shop at Building 8000
(SWMU 28) is the only Battery Acid Neutralization Shop currently
operating at Fort Carson and is being addressed under OMA.  Electro-
lytes from batteries were discharged into a floor drain. The drain leads
to a holding/neutralization tank where the electrolyte was neutralized
with sodium bicarbonate before being discharged to the sewer system.
Precipitated metals and undissolved sodium bicarbonate are contain-
erized and delivered to DRMO. In 1993, discharge of the battery
electrolytes to the floor drains was discontinued.  Present operations
include storage and charging of batteries.

One soil sample was taken when a line was repaired containing lead
above the TCLP regulatory levels (CDPHE RCRA Facility Assessment
1995). The soil samples collected in 1999 contained inorganics above
background but below regulatory levels. Chlorinated VOCs were
detected at concentrations above groundwater standards in one well,
but are not related to this site.

In 2001, the RFI report (for all three SWMUs) was submitted to
CDPHE (Earth Tech 2001) and was approved by CDPHE in 2002.

The Building 8000 additional groundwater work will have monitoring wells installed near this site.



Fort Carson - Installation Action Plan
Site Descriptions - Page 27

SWMU 30 (FTC-045C)
BATTERY ACID NEUTRALIZATION BLDG 8142

SITE DESCRIPTION

A total of three Battery Shops exist as SWMUs at Fort Carson:
SWMU 28/FTC-045B – Building 8000, SWMU 29/FTC-045A – Building
8030, and SWMU 30/FTC-045C – Building 8142.

The shop operated from 1978 to August 1990.  Electrolytes from
batteries were discharged into a floor drain.  The drain leads to a
holding/neutralization tank where the electrolyte was neutralized with
sodium bicarbonate before being discharged to the sewer system.  In
1993, the area around the floor drain was excavated to repair the
drain.  However it was not possible to repair the drain, and the floor
drain was permanently sealed with concrete and the piping was
removed.  Present operations include storage of batteries.

The soil samples collected in 1999 contained inorganics above
background but below regulatory levels.  Some organic compounds
were also detected in soil samples at low concentrations.  Chlori-
nated VOCs were detected at concentrations below groundwater
standards in the wells.

In 2001, the RFI report (for all three SWMUs) was submitted to
CDPHE (Earth Tech 2001) and was approved by CDPHE in 2002.

PROPOSED PLAN

Prepare a NFA request with risk evaluation for soil and groundwater.

ER,A

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 31 (FTC-048)
DEMOLITION AREA

ER,A - OMA

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA, RFI

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
Parallel trenches were reportedly used to dispose of UXO in an ~2.5
acre area located west of Landfill 2/3. The area was reportedly oper-
ated prior to 1955 until approximately 1967.

Evidence of UXO disposal was not found during sampling at the
reported location. Groundwater was not encountered during sampling.
Inorganics and metals in soil were detected at levels below back-
ground.

The city of Fountain placed a water line through a portion of the
investigated site and encountered no evidence of explosives.

A Final RFI report was submitted in November 2001 and was ap-
proved by CDPHE in January of 2002.

A follow-up review of aerial photo features did not suggest demolition
activities at a nearby site.

Submitted a letter to CDPHE in 2003summarizing recent review
activities including aerial photo analysis, interviews with site personnel,
and site reconnaissance to support NFA request submitted to CDPHE
in March 2002.

The RCRA Part B permit has been modified to indicate that no further
action at this site is required.

None.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 32 (FTC-036)
GOLF COURSE HOLDING POND

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Surface Water

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE: RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:  RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

This pond, which doubles as a water hazard between the sixth and
eighth fairways on the golf course, is a holding area for treated efflu-
ent from the Sewage Treatment Plant (FTC-042), and permitted as an
outfall under NPDES permit # CO-0021181, EPA Region VIII.  Fort
Carson uses the effluent for irrigation and as a reserve for fire fighting
at the clubhouse. The pond has been in operation since 1972.

Wells in the vicinity of the golf course have been included in the
Quarterly Groundwater Monitoring program. Samples from these
wells contain low levels of metals.

Prepare RFI report using existing effluent and groundwater data.

Prepare NFA request with Risk Evaluation for soil and groundwater.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 33 (FTC-034)
GOLF COURSE SEWAGE SPREADING AREA

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Groundwater

IRP STATUS:

Response complete (OMA site)

COMPLETED PHASE: RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:  RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

During the construction of the course in 1972, sludges from the
Sewage Treatment Plant were mixed with soils to construct the
fairways and greens.  Effluent from the Wastewater Treatment Plant
(SWMU 22, FTC-042) is pumped through a permanent line to the golf
course pond (SWMU 32/FTC-036), where it is used to irrigate the
200-acre course. This practice has been approved in the NPDES
Permit #CO-0021181, EPA Region VIII).

Wells in the vicinity of the golf course have been included in the
Quarterly Groundwater Monitoring Program.  Samples from these
wells contain low levels of metals.

Prepare RFI report using existing effluent, sludge and groundwater
data.

Prepare NFA request with Risk Evaluation for soil and groundwater.
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SITE DESCRIPTION

Submit a risk evaluation and NFA request (funded in FY02).

PROPOSED PLAN

SWMU 34 (FTC-032)
VEHICLE WASH RACK STORM DRAINAGES

ER,A

RRSE RATING: Low

CONTAMINANTS:

Metals, POL

MEDIA OF CONCERN:

Soil, Sediment

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
This site is also known as the Vehicle Wash Rack Storm Drainages in
the Part B Permit.  Vehicle wash rack wastewater from the three
former motor pools located at the intersection of Titus Blvd. and
Specker Avenue, was discharged to the sanitary sewer system.
Storm water from these former motor pools discharged into drainage
ditches along Frontage Rd and ultimately into Clover Ditch.

Sampling conducted to date has not indicated any contaminants of
concern over action levels although low levels of petroleum hydrocar-
bons were detected.

The former motor pools have been demolished and the sites are
currently utilized as storage areas.

Organics detected in well VWRMW3 will be addressed under Bldg
2940 (FTC-023/SWMU 75).
The RFI was approved in 2002.
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SITE DESCRIPTION

SWMU 35 (FTC-074)
NEW CENTRAL WASH RACK

PROPOSED PLAN

OMA

RRSE RATING: Not Applicable

CONTAMINANTS: POL

MEDIA OF CONCERN:

Soil, Surface Water, Groundwater

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:  RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
The New Central Wash Rack is located in the southeast corner of the
Cantonment Area.  It was constructed in 1989 and has been operating
since then.  Pressurized water removes exterior dirt in the “Bird Bath”
units, and the washwater is collected in two sedimentation basins
where soil and debris are allowed to settle out.  The site is self-
contained and the water is recycled back into the operation.  Dried
sediment is tested and disposed off-site.  There is no evidence of a
release to the environment.

The completion of investigation activities at this site is a Supplemental
Environmental Program (SEP) from the 1997 Order on Consent.

In 2001, a No Further Action Request was submitted to CDPHE
(Earth Tech 2001). In 2002, two sediment samples were collected
and analyzed for SVOCs to address CDPHE comments.

Perform baseline RFI and submit RFI for this active facility.

Document that current procedures are adequate in closed system.

Perform risk evaluation.
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The Old Central Wash Rack (SWMU 36) is located just south of the
New Central Wash Rack (FTC-074) along Clover Ditch.  The site was
operated from approximately 1980 to 1989.  It discharged wastewater
to the Industrial Wastewater Treatment Facility.  The wash rack
equipment was removed and the sumps were filled with concrete
when the New Central Wash Rack was constructed in 1989.

Two temporary wells were installed during the voluntary investigation,
and metals were detected at concentrations below regulatory stan-
dards.

This site has been identified as a Supplemental Environmental
Project (SEP) under the 1997 Order on Consent.  This site is located
upgradient of the Piney Creek alluvial aquifer, which drains into the
Fountain Aquifer.  The Fountain Aquifer is one of the three main
drinking sources in the area.

A RFI workplan was submitted in 1996.

The RFI was submitted in February 2004.

CDPHE comments required completion of proposed investigative
work from 1996 workplan.

SITE DESCRIPTION

Submit a RFI workplan.  Submit RFI.

Submit NFA.

PROPOSED PLAN

SWMU 36 (FTC-075)
OLD CENTRAL WASH RACK

ER,A

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil, Surface Water

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
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The Open Burn Grounds at Range 1 consisted of two crossing
trenches, 100 feet long and 1 to 2 feet deep and a concrete pad.  The
site is located near the intersection of Butts Road and Speck Avenue.
Excess propellant was burned at this location from 1963 to 1996.  In
December 1994, a concrete basin was installed to replace the
earthen trenches.  In October 1996, Fort Carson began use of the
new concrete basin, allowing SWMU 45 to become inactive.

In 1985, a team from the U.S. Army Environmental Hygiene Agency
took 22 surface and subsurface soil samples.  Explosives were
detected in the surface soil, but not in the subsurface soil.  Ground-
water samples collected between 1985 and 1997 did not detect
explosive compounds except for one well in 1988.

Explosive compounds were not detected in soil or groundwater during
an investigation in 1999, however, inorganics (primarily nitrate) were
detected above groundwater standards. Results of the 1999 investi-
gation were reported in an RFI report (May 1999).

In 2001, the contents of the concrete basin were removed (water and
sand), and in April 2002, additional wells were installed to address
CDPHE comments to the RFI report.  Elevated levels of nitrates were
detected above MCLs in the groundwater.  In May 2002, the concrete
basin was demolished and soil samples were collected. Low concen-

SITE DESCRIPTION

Evaluate field data and determine course of action for addressing excessive nitrates.

Finalize RFI report  and perform risk evaluation.

Continue annual groundwater monitoring.

SWMU 45 (FTC-017)
RANGE 1, OPEN BURN GROUNDS

PROPOSED PLAN

ER,A

RRSE RATING: Medium

CONTAMINANTS:

Explosives, Inorganics

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

Site Priority: Medium

STATUS

trations of nitrates and one detection of PETN (explosive compound) were detected in the soil samples.

In 2004, additional field activities include collecting additional samples beneath the former concrete basin and
installing both upgradient and downgradient groundwater monitoring wells.
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The Abandoned Open Burn Grounds at Range 1A include two inter-
secting trenches near the intersection of Routes 9 and 11.  The
trenches measure ~150 feet long and ~1 foot deep.  From 1963 to
1987, the units training near this area burned unused propellant in
these trenches.

The exposure potential from this site is moderate because of its
proximity (~500 meters) to a flowing stream.  There has been no
evidence of contaminant release.

In 1985, a team from the U.S. Army Environmental Hygiene Agency
took 29 surface soil samples.  They found unburned explosive pellets,
however, explosive compounds were not detected in the soil
samples.

In 1994 and 1995, Fort Carson collected additional samples from the
abandoned trenches and surrounding area as part of the Group B
sites (Range 1A, Range 121, Range 123, and Demolition Area) and
reported in the Draft Final RFI Report for Group B Sites in September
1999.  No explosive or propellant compounds were detected. How-
ever, additional soil samples collected in 1997 indicated an isolated
detection of explosive compounds. No groundwater was encountered
during site investigations.

SITE DESCRIPTION

Submit NFA request to CDPHE.

PROPOSED PLAN

SWMU 46 (FTC-018)
RANGE 1A, OPEN BURN GROUNDS

ER,A

RRSE RATING: Low

CONTAMINANTS:

Explosives, Propellants

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

Site Priority: Low

STATUS

In 2001, the trench and nearby surface propellant pellets were excavated and disposed.  No explosive related
components were detected in the confirmation samples.  The revised RFI report was submitted in March 2002
and approved by the CDPHE.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 47 (FTC-019)
RANGE 121, OPEN DETONATION GROUNDS

OMA

RRSE RATING: High

CONTAMINANTS: Metals, Explosives

MEDIA OF CONCERN: Soil

IRP STATUS:

RFI/CMS (OMA site)

COMPLETED PHASE:

RFA

CURRENT PHASE:

NONE

FUTURE PHASE:

RFI/CMS

Human Exposure: Unknown

Groundwater Impacted: Unknown

Site Priority: Low

STATUS
Range 121 consists of two separate sites: Open Detonation Grounds
(FTC-019/SWMU 47) and Open Dumping Area (FTC-040/SWMU 25).
The Open Dumping Area is located approximately 0.25 mile south of
the Open Detonation Area along the Young Hollow drainage.

The Open Detonation Area (FTC-019) is a ~4-acre site and has been
operational since 1963 as the Open Detonation Facility for 764th
Ordnance Company. Ordnance including CS (riot control agent)
grenades, white phosphorous (WP) in projectile rounds, pyrotech-
nics, flares, and smokes are destroyed at this range.

Investigations at the site were initiated in 1994 as part of the Group B
sites (Range 1A, Range 121, Range 123 and Demolition Area) and
reported in the Draft Final RFI Report for Group B Sites in September
1999.  Results of soil and groundwater sampling detected inorganics
at concentrations above interim background levels.   Isolated concen-
trations of explosives were detected in soil and groundwater.

Additional field activities were conducted in 2001 to remove surficial
debris and collect surface soil samples.  Results of soil sampling
detected inorganics at concentrations above interim background
levels and explosives.

Fort Carson Range Control implemented erosion control measures in
and around Young Hollow drainage in 2002.

RFI activities are suspended until site is no longer an active range.  In the interim, two downgradient wells will be
sampled quarterly for two years beginning in 2003, then annually until the site becomes inactive to monitor for
potential off-site migration of explosives and nitrates.

This site will be closed in accordance with interim status unit requirements.

The RCRA closure process will adequately cover RFI activities.
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SITE DESCRIPTION

The burn pits will be excavated in summer 2004.

Request a NFA with risk evaluation for soil.

SWMU 48 (FTC-027)
RANGE 123, OPEN BURN GROUNDS

PROPOSED PLAN

OMA

RRSE RATING: Low

CONTAMINANTS:

Metals

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

Site Priority: Low

STATUS
This site was a RCRA Interium Status Unit used to burn practice
bombs containing white phosphorous.  The site consisted of  a burn
pit as well as a crated scrap area that was reportedly used to store
material removed from the burn pit for subsequent handling and
disposal.  The pit has been documented as either two trenches
approximately 50 x 12 x 5 ft or one large trench approximately 60 x 20
x 8 ft.  Reported burning activities included either placing the practice
bombs into trenches and using diesel fuel and dunnage to initiate the
burns, or placing a 4-foot layer of wood in the bottom of the hole,
covering it with practice bombs, and initiating the burn with 50 gallons
of diesel fuel.  Ash and residue from the trenches was transferred to
Range 121 (FTC-040).  Some practice bombs are still on-site.

Investigations at the site were initiated in1994 as part of the Group B
sites (Range 1A, Range 121, Range 123 and Demolition Area) and
reported in the Draft Final RFI Report for Group B Sites in September
1999.   No groundwater was encountered for sampling.

Test pits in 2001 encountered general construction debris, including
styrofoam, plastic, foil, scrap metal, concrete and wire mesh, as well
as Mark 106 and 76 practice bombs.

Submitted RFI in 2003, which was approved by CDPHE with no CMS
imposed.

Submitted letter work plan for “intended remedy”, which includes removal of BDUs and scrap metal.
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The Hazardous Waste and PCB Storage Facility, Building 9248
(SWMU 49), is Fort Carson’s permitted Hazardous Waste Storage
Facility.  This site is a 60 x 30 foot bunker, secured, and meets all the
requirements for RCRA storage.  An annual inspection of this facility
is conducted by the state of Colorado.  This site is subject to RCRA
Closure.  There is no evidence of past releases to the environment,
and waste management activities are conducted in accordance with
hazardous waste management regulations.

Prepare a closure plan in accordance with RCRA post-closure/closure
requirements for permitted storage facilities.

RCRA closure activities will adequately cover RFI.

SWMU 49 (FTC-025)
HAZ WASTE & PCB STOR FAC, BLDG 9248

PROPOSED PLAN

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

All hazardous waste as listed in the

RCRA Part B Permit

MEDIA OF CONCERN:

Soil, Surface Water

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:  PA/SI

CURRENT PHASE:  None

FUTURE PHASE:  RFI/CMS

Human Exposure: No

Groundwater Impacted: No

Site Priority: Low

SITE DESCRIPTION
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SITE DESCRIPTION

Continue monitoring two wells for VOCs at Landfill 4.

Prepare a risk evaluation and NFA request (funded in FY02).

PROPOSED PLAN

SWMU 50 (FTC-024)
DRMO, INACTIVE HAZ WASTE STOR AREA

ER,A

RRSE RATING: Low

CONTAMINANTS:

PCBs

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

Site Priority: Low

STATUS
This site is also known as the Defense Reutilization and Marketing
Office (DRMO), Inactive Hazardous Waste Storage Area in the Part B
Permit.  This storage area is located in the Cantonment Area in the
vicinity of newly constructed Building 320 and operated from 1958 to
1983. Activities here included open area storage of hazardous waste
products including: epoxies, hydraulic fluids, dried paint wastes,
asbestos, PCBs and flammables. Two, 30 x 20 feet protective shel-
ters were used as the storage facility. The site covers ~1 acre and is
located north of Landfill 4 (FTC-008).
There are four groundwater monitoring wells surrounding this site.
These wells were installed to monitor the impacts of the groundwater
as the result of Landfill 4 operations. There have been no contami-
nants detected in the groundwater that can be associated with this
site. Low levels (below regulatory levels) of PCB have been detected
in shallow soils at the north end of this site.

In June 2001, the RFI report was approved by CDPHE.
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SITE DESCRIPTION

Prepare a risk evaluation and NFA request (funded in FY03).

PROPOSED PLAN

SWMU 51 (FTC-043)
DIO HAZARDOUS WASTE STORAGE AREA

ER,A

RRSE RATING: Low

CONTAMINANTS:

POL

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA, RFI/CMS

CURRENT IRP PHASE:

NFA

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

Site Priority: Low

STATUS
This site is also known as the DIO Hazardous Waste Storage Area in
the Part B Permit.  The Directorate of Industrial Operations (DIO) site
included three, 8 x10 foot concrete metals sheds with concrete floors
located in the yard east of Bldg 301. Stoddard Type II waste solvents
were stored in 55 gallon drums inside the sheds from 1951 to 1981.
The buildings have been removed. The concrete pads were removed
in 1999 along with a small amount of hydrocarbon contaminated soil.

Additional soil samples were collected beneath and around the re-
moved pad. Low levels of POL were detected in the surface soil
samples and are likely associated with the asphalt.

Two temporary wells were installed during the RFI and low levels of
VOCs and metals were detected. The site has been identified as a
Supplemental Environmental Project (SEP) under the 1997 Order on
Consent.

The RFI report was approved by CDPHE in Dec 2001.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 52 (FTC-080)
HAPPY HOLLOW 90-DAY HAZ. WASTE STORAGE AREA

OMA

RRSE RATING: Not Applicable

CONTAMINANTS: Unknown

MEDIA OF CONCERN:

Soil, Groundwater

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA

CURRENT PHASE:

None

FUTURE PHASE:  RFI/CMS

Human Exposure: Unknown

Groundwater Impacted: Unknown

Site Priority: Low

STATUS
This site is also known as the Happy Hollow 90-Day Haz Waste
Storage Area in the Part B Permit.  The Happy Hollow 90-Day Hazard-
ous Waste Storage Consolidation Area (SWMU 52) is Fort Carson’s
90-day storage area identified in the RFA (SAIC 1994). This site was
not a permitted storage facility. The RFA indicated possible releases
to the environment.

Subject to RCRA closure.

Prepare an RFI Work Plan and perform RFI investigation, when
facility is no longer operating.

RFI activities will likely co-incide with SWMU-49 closure/post-closure
activities.
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From 1973 to 1984, Fort Carson stored used oil and solvents gener-
ated at the maintenance facility prior to disposal. This site consisted
of two 25,600-gallon tanks and associated piping from Building 8000.
The tanks were removed in June of 1991, but the piping was left in
place. A pump-and-treat system was installed in 1993 and then turned
off in 1998 since it was unsuccessful in reducing contaminant con-
centrations.

Investigations around the tank pit between 1990 and 1993 identified
petroleum hydrocarbons and chlorinated VOCs. This site was identi-
fied in the 1987 Compliance Order. In February 1997, soil samples
were collected from within the tank pit and were found to contain
chlorinated VOCs (including TCE).  Sampling in 1998 found hydrocar-
bon and chlorinated VOCs contamination in the tank pit and at the
northern and southern manholes associated with the piping.  TCE
has been found above groundwater standards in the immediate
vicinity of the tank pit and northern and southern manholes.  The RFI
Report was submitted to CDPHE in 2000.

In 2001, the fluids remaining in the manholes were removed, the
manholes were decontaminated, and the piping was plugged inside
Building 8000.  In addition, free product recovery commenced as an
IRA, and additional investigation upgradient of the northern manholes

SITE DESCRIPTION

PROPOSED PLAN

SWMU 53 (FTC-033)
FMR WASTE OIL/SOLV USTS, BLDG 8000

ER,A

RRSE RATING: High

CONTAMINANTS:

VOCs, Nitrates

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

RFA, 2 IRAs

CURRENT IRP PHASE:

RFI/CMS, IRA

FUTURE IRP PHASE:

RFI/CMS, IRA, DES, CMI, CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

Site Priority: High

STATUS

Continue product removal (IRA) and annual groundwater monitoring.

Perform additional RFI activities to define hydrogeologic conditions and groundwater contamination for the entire
Building 8000 complex.

Prepare a CMS for remedial alternatives.  Anticipate in situ reductive dechlorination for soil and groundwater
around the northern and southern manholes and former tank pit, as well as a downgradient wall  for the ground-
water exiting the Building 8000 complex.

was performed to determine the source of chlorinated solvent detections in soil/bedrock.

Groundwater for the neighboring SWMUs located at the Bldg 8000 Complex will be addressed under this
SWMU, including the Former Long-Term Hazardous Waste Storage Area (FTC-041/SWMU 54), the Former
Vapor Degreaser (FTC-058/SWMU 16) and the Battery Neutralization Shop, Building 8000 (FTC-045B/SWMU
28).

The RFI workplan was submitted in February 2004.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 54 (FTC-041)
FMR LONG-TERM HAZ WASTE STORAGE AREA, 8000

ER,A

RRSE RATING: Low

CONTAMINANTS:

VOCs, SVOCs, Metals (as specified by

the RCRA Part B Permit)

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE: RFA

CURRENT IRP PHASE:  RFI/CMS

FUTURE IRP PHASE:  RC

Human Exposure: Unknown

Groundwater Impacted: Unknown

Site Priority: Medium

STATUS

Prepare a risk evaluation and submit NFA request to CDPHE.

This site is an open 50 square-foot concrete pad located in the north-
west corner of the Building 8000 complex (the Consolidated Field Main-
tenance Shop).  The pad has a central drain connected to the storm
water line that emptied to B Ditch. The site reportedly was used for
storage of various waste material including hydraulic fluid, transmis-
sion fluid, oil filters, paint, motor gasoline, and diesel fuel.  Since 1986,
the area has been used for storage of non-hazardous materials such
as maintenance equipment, spare parts, and empty containers.  Cur-
rent site conditions indicate that the concrete pad is associated with
parking and storage for the Building 8000 complex.

Trace amounts of organic compounds were detected in both soil and
groundwater samples.  Elevated concentrations of lead in soil samples
and selemium in groundwater samples.

Site reconnaissance and interviews with facility personnel have
determined that no structures or additional concrete pad(s) were
constructed at the site and conditions have not been altered since the
area was originally used.  Historical research was conducted in 1995
in preparation for an RFI Work Plan (1996).

The RFI investigation was conducted in August 2003.

The RFI was submitted in March 2004.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 55-111 (FTC-023)
FORMER USED/WASTE OIL STORAGE TANKS

STATUS

ER,A

RRSE RATING: Medium

CONTAMINANTS:

VOCs, SVOCs, Metals

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PSA

CURRENT IRP PHASE:

RFI

FUTURE IRP PHASE:

RFI/CMS, DES, CMI, CMI(O)

Human Exposure: No

Groundwater Impacted: Yes

Site Priority: Medium

SITE BREAKDOWN

This FTC # consists of 57 used oil storage tank sites (SWMU 55-
111).  All the tanks have been removed.  Soil confirmation samples,
taken prior to removal, were only analyzed for BTEX and total hydro-
carbons.  Thirteen of these sites were recommended to CDPHE for
no further action, since the tanks were actually small ASTs that
cannot be located.

The RI was conducted in 2 phases, one for 11 sites and one for 33
sites.  A Phase I RFI is being completed at the 44 sites.  Elevated
levels of hydrocarbon, chlorinated VOCs, and PAHs were detected.
Additional Phase I RFI activities were completed at the following tank
sites: Buildings 2427, 2735, 2840, 9603, and 9620 in May 2000.  In
2001, the 11 Site RFI was submitted to CDPHE and additional field
activities were conducted to address comments.  In 2002, CDPHE
requested that RFI reports for all 44 sites be submitted independently.

To date, 14 RFIs have been submitted.

NFA at 13 former AST sites has been approved and were imple-
mented into the Part B Permit in October 2003.

RFI reports submitted: 14 = 218, 301, 635, 749, 1302, 1382, 1882, 1982, 2792, 2992, 3092, 3192, 9072 and
9228.  Buildings 8300 and 2427 require supplemental workplan.

Additional RFI investigation activities: 301, 1302, 9609, 1882, 1982, 2082, 2735, 2840, 9072, 1692, 2792, 2940,
8152.  Additional RFI activities on washrack only: 2492, 2992, 3092, 3192, 3292, 1392 and 1382.

Proposed NFA or closure through risk assessment: 1515, 8110, 8200, 2239, 3874, 8142, 8930, 9628, 1404,
MPRC, 9628, 639, 635, 218, 2692, and 1682.

Active Oil/Water separators (addressed under OMA in the near future, with an RFI that includes BMPs for the
operation): 9603, 9606, and 749.

DPW washrack upgrades: 1682, 1692, 2392, 2492, 2692, 2792, 2992, and 3092.

Submit remaining RFI reports for all sites, preceded by letter workplan.  Conduct additional field investigations as
necessary.  Perform risk assessments for all sites. (Funded in FY04.)

Perform CMS at approximately nine sites.

Perform Corrective Actions at sites to include in-situ remediation  and excavations, and monitor as necessary.
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SITE DESCRIPTION

SWMU 163 (FTC-076)
FORT CARSON SEWER SYSTEM

PROPOSED PLAN

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

Metals, SVOCs, VOCs

MEDIA OF CONCERN:  Soil

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:  RFA

CURRENT PHASE:

RFI/CMS

FUTURE PHASE:

RFI/CMS, LTM

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

This site is in the Part B Permit.  The site consists of all the pipes
associated with the Industrial Wastewater Treatment System that
transmit industrial wastewater to the Industrial Wastewater Treat-
ment Facility (FTC-031/SWMU 21). New mains were installed in
1980 and existing lines dating back to 1950 were tied into the sys-
tem. In 1997, ~5 miles of piping were video surveyed. Based on this
survey, ~30 locations have been identified as potential release points
due to structural damage to the lines.
In 2002, additional line surveying and sampling outside the lines were
performed. Results indicate only three potential release points.

Replace/repair industrial lines to be completed by DPW.

Address any areas of contamination as needed.

Submitted RFI report in April 2004.

Document that sewer system and wastewater lines now follow best management practices and would not be
considered a threat to the environment.

Submit RFI Addendum to address three release points (include summary of DPW activities).
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SITE DESCRIPTION

Submit letter workplan for installation of additional groundwater wells.

Respond to CDPHE comments and finalize RFI report.

Submit a risk evaluation and NFA request.

PROPOSED PLAN

SWMU 164 (FTC-070)
UST NEAR BLDG 202

ER,A

RRSE RATING: Low

CONTAMINANTS:

POL, VOCs

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
This site was used by the Paint Shop.  A tank was installed to hold
paintbrush-cleaning chemicals.  The tank was removed in 1994.  The
building was removed in the late 1990s.  This site is now part of a
vehicle parking lot.

Contents of the UST were determined to be POL products prior to
removal.  The excavation of contaminated soil was stopped after a
chlorinated solvent was detected in one sample.  Sampling in 1996-
97 did not encounter chlorinated solvents in soil or groundwater and
POL concentrations were below regulatory limits. Bis(2-ethylhexyl)
phthalate has been detected above Colorado groundwater standards.

The RFI Report was submitted to CDPHE in January 2003. Additional
groundwater wells will be installed on the installation boundary to
assess potential contaminants in groundwater.



Fort Carson - Installation Action Plan
Site Descriptions - Page 47

SITE DESCRIPTION

Perform a Risk Evaluation and submit a NFA request.

PROPOSED PLAN

SWMU 165 (FTC-077)
FORMER LIME PIT SITE IN BLDG 8110

OMA

RRSE RATING: Not Applicable

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, RFI/CMS

CURRENT PHASE:

NFA

FUTURE PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS

This site is located at the Colorado National Guard maintenance
facility at Fort Carson. Prior to 1981, used battery acid generated
from vehicle maintenance operations was neutralized in a lime pit
located in a battery room attached to Building 8110 and was then
discharged to the IWTP. This practice was discontinued in1986. The
construction and dimension of the lime pit is unknown; however, the
pit is fully enclosed. Wastewater from a nearby sink still discharges
through the pit en route to the IWTP.

Low concentrations of petroleum-related compounds were detected
in the soil surrounding the battery room; groundwater was not en-
countered. Following initial subsurface investigations at this site, the
CDPHE requested additional soil samples below the lime pit.

Current and future site investigations will be performed and funded
by the Colorado Army National Guard. Therefore, it is assumed that
Fort Carson will only be responsible for funding the risk assessment
required to close the site in the Part B Permit.

RFI submitted and approved in March 2004.
CMS not imposed.
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The concrete wash pad, located ~200 feet north of Building 8110, was
operated between 1981 and 1996.  Wash water was discharged
through two drains in the concrete pad to a sand trap en route to the
IWTP.

Subsurface investigations detected elevated levels of petroleum-
related compounds in the soil beneath the pad, primarily in the vicinity
of the sand trap where free-phase product was encountered.  Ground-
water was encountered at the site, but limited volume prevented
sample collection. Following initial subsurface investigations, the
CDPHE requested additional soil samples to further delineate the
nature and extent of impacted soils.

Current and future site investigations will be performed and funded by
the Colorado Army National Guard. Therefore, it is assumed that Fort
Carson will only be responsible for funding the risk assessment
required to close the site in the Part B Permit.

SITE DESCRIPTION

Perform a Risk Evaluation and submit a NFA request.

PROPOSED PLAN

SWMU 166 (FTC-078)
WASH RACK SITE NORTH OF BLDG 8110

OMA

RRSE RATING: Not Applicable

CONTAMINANTS: POL

MEDIA OF CONCERN: Soil

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE:

RFA, RFI/CMS

CURRENT PHASE:

NFA

FUTURE PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
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This SWMU was identified following sampling conducted in conjunc-
tion with the UST removals at Building 749 (FTC-060) that detected
PCE and TCE in groundwater.  Additional investigations performed
along North Specker Avenue between 1994 and 2002 located a
source area and defined the nature and extent of contamination.
Benzene, bis(2-ethylhexyl)phthalate, chloroform, 1,1-dichloroethene,
ethylbenzene, tetrachloroethene (PCE), trichloroethene (TCE),
methylene chloride, pentachlorophenol, and vinyl chloride have been
detected in groundwater at concentrations exceeding Colorado
Ground Water Standards.  Four of the analytes (benzene, 1,1-
dichloroethene, PCE, and TCE) have been detected consistently over
the course of the investigation and have a wide spatial distribution.
The VOC with the widest spatial distribution, PCE, forms a plume that
averages approximately 450 feet wide and 3,900 feet long.  The
source of the plume begins in the vicinity of Buildings 633 through 636
and is attributed to several underground utilities and former in-line
sand and grease traps that traverse the area.

The NFA approval for the USTs at Bldg 749 (FTC-060, an ops site)
was contingent on this plume being remediated.

In 2001, a pilot SVE/AS system was installed in the source area as an
interim remedial action, and four abandoned sand and grease traps
with impacted soils were removed from the source area.  The Draft

SITE DESCRIPTION

PROPOSED PLAN

SWMU 167 (FTC-083)
NORTH SPECKER AVENUE PLUMES

STATUS

ER,A

RRSE RATING: High

CONTAMINANTS:

POL, PCE, TCE

MEDIA OF CONCERN:

Groundwater

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

CMI(O), CMI (C), LTM

Human Exposure: Unknown

Groundwater Impacted: Yes

FTC Site Priority: High

Finalize RFI with indoor air data (submit addendum).

Continue IRA of SVE/AS system at the source area, and annual groundwater monitoring to track plume migra-
tion.

Prepare CMS, which is expected to recommend the installation of a downgradient reductive dechlorination
treatment line.

Final RFI Report was submitted to CDPHE in September 2002.

Initial indoor air assessments were performed in 2003.  Air sampling results were submitted to CDPHE in Janu-
ary 2004.  The second round of indoor air sampling was conducted in May 2004.

The RFI has been submitted and conditionally approved.

Submitted CMS workplan in May 2004.
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SITE DESCRIPTION

PROPOSED PLAN

SWMU 168 (FTC-093)
FORMER POW CAMP

ER,A

RRSE RATING: Low

CONTAMINANTS:

PCP

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

RFA

CURRENT IRP PHASE:

RFI/CMS

FUTURE IRP PHASE:

RC

Human Exposure: No

Groundwater Impacted: No

FTC Site Priority: Low

STATUS
The Former Prisoner of War Camp area was not identified by Fort
Carson or CDPHE as an area of environmental concern and was not
included in the initial Part B Permit.  The site was discovered during
construction activities in 2000.  In late July 2000, construction activi-
ties uncovered an orange-red substance from the underlying soil near
the intersection of Mabry Court and Funk Avenue on the west side.
These soils were located on the edge of what had at one time been a
prisoner of war camp.

Analysis of the stained soils detected pentachlorophenol.  Due to the
potential of delaying the contractor that was doing the utility installa-
tion, the decision was made to excavate the impacted soil (~75cy)
with off-site disposal.

Following excavation, confirmatory samples detected low levels of
PCP at the bottom of the excavation (greater than 20 ft bgs).  Soil was
excavated to bedrock.  Groundwater was not encountered during
excavation activities.  The site was backfilled and a road was built over
the site.

A Draft Final RFI report was submitted to CDPHE in Jan 2002.  Based
on comments, additional investigation is required.

The additional investigation is planned for June 2004 to include installation of five borings, collection of soil
samples, and analysis including VOCs, SVOCs, metals, and dioxins/furans.

Finalize RFI report and submit a risk assessment to CDPHE (funded in FY02).  NFA is expected.

A letter workplan has been submitted and approved.
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Former Building 1211 served as a pump house for a fueling station,
which consisted of one 12,000 gallon diesel UST, one 12,000 gallon
solvent UST, eight diesel fuel dispensing pumps, and one solvent dis-
pensing pump. It is not known if the USTs originally contained gaso-
line, which was subsequently replaced with diesel fuel and solvent at
a later date, or if the USTs have contained diesel fuel and solvent since
installation.

The investigation of former Building 1211 was initiated based on re-
sults of an RFI conducted at nearby Landfill 6 (FTC-010/SWMU 6).
The Landfill 6 RFI concluded that the origin of organic compounds in
the groundwater and petroleum hydrocarbon compounds in soil col-
lected from monitoring well LF6MW8, located crossgradient of the
landfill near the location of former Building 1211, may be associated
with former fueling station activities.

Four separate investigations were performed between October 1999
and October 2000 to determine whether the former Building 1211 area
is the source of constituents detected in monitoring well LF6MW8.
Subsurface investigations confirmed that soil and groundwater im-
pacts initially detected in LF6MW8 are associated with the former
Building 1211 fueling facility.  Consistent concentrations of cis-1,2-
dichloroethene and vinyl chloride have been detected in groundwater.

SITE DESCRIPTION

Re-sample wells, finalize RFI and submit to CDPHE in 2004.

Prepare a CMS for groundwater impacts.

Implement corrective measure (anticipate ORC injection) and perform annual groundwater monitoring.

Perform NFA and risk evaluation.

PROPOSED PLAN

SWMU 169 (FTC-088)
BUILDING 1211

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

POL, VOCs

MEDIA OF CONCERN:

Groundwater, Soil

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE: RFA

CURRENT PHASE:  RFI/CMS

FUTURE PHASE:

DES, CMI(C), CMI(O), RC

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: High

Free-phase product (LNAPL) was encountered in the former tank pit.

Based on the results of the investigations, a Newly Identified SWMU Report was submitted to CDPHE in April
2001 with an RFI Work Plan.
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Inactive Landfill 1 Construction Debris Landfill is located south of the
Cantonment Area in the Landfill 1 Certificate of Designation.  The
landfill received Fort Carson construction debris as a canyon fill
operation until 2002.   The area of the landfill is estimated at 15 acres,
and is located at the toe of Pete’s Hill (FTC-026, SWMU 14).   This
site is part of the 2002 Compliance Order # 02-03-22-01.

The construction and debris landfill has recently been included as
Part of the Combined Landfill Area (CLA).

Submitted Interim Closure Plan (ICP) for CLA.

Completed RFI activities and started ICP compliance monitoring.

Submitted RFI in June 2004.

SITE DESCRIPTION

Submit CMS work plan for capping.  Perform CMS.

Continue groundwater monitoring, soil gas, and engineering controls
inspection for CLA.

Long term monitoring to include cover maintenance.

Design and install a 2-foot cover over the C/D area at closure (FTC-
099).

PROPOSED PLAN

SWMU 170 (FTC-099)
CONSTRUCTION DEBRIS AREA-INACTIVE LANDFILL 1

STATUS

OMA

RRSE RATING: Not Applicable

CONTAMINANTS:

VOCs, Inorganics

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water

IRP STATUS:

Response Complete (OMA site)

COMPLETED PHASE: RFA

CURRENT PHASE:

RFI/CMS

FUTURE PHASE:

RFI/CMS, DES, CMI(C), CMI(O), LTM

Human Exposure: No

Groundwater Impacted: Yes

FTC Site Priority: High
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OTHER RESPONSE COMPLETE SITES
LISTED IN AEDB-R

SWMU 10 FTC-014 Landfill 10
SWMU 12 FTC-016 Landfill 12
SWMU 49 FTC-025 H/W and PCB Storage Area (Active Site)

FTC-028 Evans Army Hos Silver Recovery Unit
FTC-029 Old Army Hospital Incinerator
FTC-030 Waste Oil Burner Building 1860
FTC-035 Old Hospital Silver Recovery Unit
FTC-037 Photo Shop Silver Recovery Unit
FTC-038 Vet Clinic Silver Recovery Unit

SWMU 22 FTC-042 Sewage Treatment Plant
FTC-046 Vet Clinic Incinerator

SWMU 31 FTC-048 Demolition Area
FTC-049 Commissary Incinerator
FTC-050 Classified Document Incinerators
FTC-051 Former UST Site, Bldg 9648
FTC-052 Former UST Site, Bldg 1092
FTC-053 Former UST Site, Bldg 7500
FTC-054 Former UST Site, Bldg 8000
FTC-055 Former UST Site, Bldg 981
FTC-056 Former UST Site, Bldg 1382

SWMU 17 FTC-058 Jet Spray Washers, Building 8000
SWMU 21 FTC-059 Ind Wastewater Treat Plant Ponds (Active Site)

FTC-060 Former UST Site, Bldg 749
FTC-061 Former UST Site, Bldg 1392
FTC-062 Former UST Site, Bldg 2392
FTC-063 Former UST Site, Bldg 2494
FTC-064 Former UST Site, Bldg 2692
FTC-065 Former UST Site, Bldg 2792
FTC-066 Former UST Site, Bldg 3192
FTC-067 Former UST Site, Bldg 8200
FTC-068 Former UST Site, Bldg 8300
FTC-069 UST Site Pinon Canyon Maneuver Site
FTC-071 Former UST Site, Bldg 1100 (ops site)
FTC-072 Former UST Site, Bldg 700 (ops site)

SWMU 26 FTC-073 Equalization Basin, Bldg 1399 (Active)
SWMU 163 FTC-076 Industrial Waste Water System (Active)
SWMU 165 FTC-077 Battery Neutralization Pit, Bldg 8110
SWMU 166 FTC-078 Bldg 8110 Wash Rack

FTC-081 Former UST Site, Bldg 638 (ops site)
FTC-082 Former UST Site, Bldg 2992 (ops site)
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Schedule

PAST MILESTONES

In September 1995, Fort Carson was issued a RCRA Part B Permit.  This required the submission of 85 RFI
workplans within a 180 day period.  The immediate milestone then became the completion of that task.  It was
accomplished within the allowed time frame.

During calendar year 1996, the primary focus was to conduct several RFI investigations.  Included in this was
the Grit Oil Pit, which was included in an Order on Consent that was issued to Fort Carson.

During calendar year 1996 and 1997, the primary milestones at Fort Carson were to obtain state approval for
landfill caps at 3 locations, as well as, the removal plan for sludges at the Equalization Basin (an active site).

In May 1998, the sludges were removed from the Equalization Basin and the basin liner was decontaminated.

Between September 2000 and March 2001, Landfill 6 waste material was relocated.

In September 1999 and March 2000, a barrier cap, complete with an asphalt parking lot, was installed on the
western 5 acres of Landfill 5, adjacent to Building 8930 (Motor Pool).

Between February 2000 and September 2000, an evapotranspiration cap was placed over the eastern 15
acres of Landfill 5.

Between September 1999 and December 1999, a drainage channel was constructed down the municipal
portion of Landfill 1 to replace a degraded culvert.

In 1998, a temporary cover was installed as an interim surface water control measure at the Grit/Oil Pit.

In 2002, no further action was granted by the CDPHE for Landfill 10 (SWMU 10/FTC-014), Landfill 12 (SWMU
12/FTC-016), and the Jet Spray Washers (SWMU 17/FTC-058).

In 2003, no further action was granted by CDPME for 16 ASTs (FTC-023) and Demo Area (FTC-048).

NO FURTHER ACTION SITES
The following sites require no further action under the IRP (as listed in AEDB-R).

SWMU 1 FTC-005 Landfill 1
SWMU 6 FTC-010 Landfill 6 (1942-1946)
SWMU 10 FTC-014 Landfill 10
SWMU 12 FTC-016 Landfill 12
SWMU 16 FTC-076 Industrial Waste Water System
SWMU 21 FTC-031 Industrial Waste Water Plant (Active)
SWMU 22 FTC-042 Sewage Treatment Plant (Active)
SWMU 28 FTC-045A Battery Acid Neutralization Bldg 8030
SWMU 32 FTC-036 Golf Course Sewage Holding Lagoon
SWMU 33 FTC-034 Golf Course Spreading Area
SWMU 47 FTC-019 Range 121, OD Grounds, Active Site
SWMU 48 FTC-027 Open Burn Grounds, Range 123
SWMU 169 FTC-088 Building 1211
SWMU 49 FTC-025 H/W and PCB Storage Area (Active Site)
SWMU 44 FTC-028 Evans Army Hos Silver Recovery Unit, Bldg. 6001

FTC-029 Old Army Hospital Incinerator
SWMU 20 FTC-030 Waste Oil Burner Building 1860
SWMU 43 FTC-035 Old Hospital Silver Recovery Unit, Bldg. 6001
SWMU 42 FTC-037 Photo Shop Silver Recovery Unit, Bldg. 6270
SWMU 41 FTC-038 Vet Clinic Silver Recovery Unit, Bldg 6001
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Schedule
NO FURTHER ACTION SITES

SWMU 37 FTC-046 Vet Clinic Incinerator
SWMU 31 FTC-048 Demo
SWMU 38 FTC-049 Commissary Incinerator
SWMU 39 FTC-050 Classified Document Incinerators, Bldg. 1430

FTC-051 Former UST Site, Bldg 9648
FTC-052 Former UST Site, Bldg 1092
FTC-053 Former UST Site, Bldg 7500
FTC-054 Former UST Site, Bldg 8000
FTC-055 Former UST Site, Bldg 981
FTC-056 Former UST Site, Bldg 1382

SWMU 17 FTC-058 Jet Spray Washers
SWMU 21 FTC-059 Ind Waste Treat Plant Ponds (Active Site)

FTC-060 Former UST Site, Bldg 749
FTC-061 Former UST Site, Bldg 1392
FTC-062 Former UST Site, Bldg 2392
FTC-063 Former UST Site, Bldg 2494
FTC-064 Former UST Site, Bldg 2692
FTC-065 Former UST Site, Bldg 2792
FTC-066 Former UST Site, Bldg 3192
FTC-067 Former UST Site, Bldg 8200
FTC-068 Former UST Site, Bldg 8300
FTC-069 UST Site Pinon Canyon Maneuver Site
FTC-071 Former UST Site, Bldg 1100
FTC-072 Former UST Site, Bldg 700

SWMU 26 FTC-073 Equalization Basin, Bldg 1399 (Active)
SWMU 165 FTC-077 Battery Neutralization Pit, Bldg 8110
SWMU 166 FTC-078 Bldg 8110 Wash Rack

FTC-081 Former UST Site, Bldg 638
FTC-082 Former UST Site, Bldg 2992



Current  Future

FY05 FY06 FY07 FY08 FY09 FY 10+
RFI/CMS

CMD
CMI(C)

LTM

RFI/CMS
LTM

RFI/CMS
DES

CMI(C)
LTM

SWMU 7, FTC-011 RFI/CMS

RFI/CMS
DES

CMI(C)
CMI(O)

LTM

SWMU 9, FTC-013 RFI/CMS

DES

CMI(C)

LTM

SWMU 11, FTC-015 RFI/CMS

SWMU 45, FTC-017 RFI/CMS

DES 
CMI(C)

LTM
SWMU 46, FTC-018 LTM

RFI/CMS 
(gw)
DES 

CMI(C)

LTM
SWMU 24, FTC-021/022 RFI/CMS  

CMI(C)

LTO
LTM

SWMU 55-111, FTC-023 RFI/CMS

DES

CMI(C)

SWMU 50, FTC-024 LTM

SWMU 14, FTC-026 RFI/CMS
CMI(C)

LTM

SWMU 13, FTC-020

SWMU 5,  FTC-009

SWMU 8, FTC-012

FORT CARSON IAP SCHEDULE
(Based on current constained funding)

SWMU 2,  FTC-006

SWMU 4,  FTC-008
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Current  Future

FY05 FY06 FY07 FY08 FY09 FY 10+

FORT CARSON IAP SCHEDULE
(Based on current constained funding)

SWMU 34, FTC-032 LTM

RFI/CMS
DES

CMI(C)
LTM

SWMU 25, FTC-040 RFI/CMS

SWMU 54, FTC-041 LTM

SWMU 51, FTC-043 LTM

SWMU 27, FTC-044 RFI/CMS

SWMU 29, FTC-045A LTM

SWMU 30, FTC-045C LTM

SWMU 19, FTC-047 RFI/CMS

LTM

SWMU 31, FTC-048 RFI/CMS

CMI(C)
LTM

SWMU 164, FTC-070 RFI/CMS

SWMU 36, FTC-075 LTM

SWMU 18, FTC-079 LTM

RFI/CMS
CMI(C)

LTM

SWMU 168, FTC-093 RFI/CMS

SWMU 16, FTC-058

SWMU 167, FTC-083

SWMU 53, FTC-033
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- 52 used oil underground storage tanks (UST), removed 1991-1994.

- FTC-058, Former Vapor Degreaser Area, removed 1992, replaced with non-hazardous jet
spray washers.

- FTC-061 &  063, UST, Bldg. 1392 & 2492, UST removed,  September 1993

- FTC-052,  Soils at former UST Site, Bldg. 1092, FRA, completed June, 1993

- FTC-056, UST 1382 Area, Final Remedial Action of USTs and Soils, completed Septem-
ber 1992

- FTC-017, R-1, Open Burning Area, Installation of a new excess propellant burn area,
1995.  (IRA)

- FTC-006, Landfill 2 (1960-1978), regrading and surface water controls, 1998

- FTC-073, Equalization Basin, reactive sludge removal, 1998

- FTC-005, Landfill1, drainage channel contruction, 1999

- FTC-055, UST Site (Bldg 981), removed contaminated soil, 1999

- FTC-009, Landfill 5 (1946-1956), composite cap, 1999

- FTC-020, Grit/Oil Pit, temporary cover and product removed, 1999

- FTC-009, Landfill 5 (1946-1956), evapotranspiration cap, 2000

- FTC-010, Landfill 6 (1942-1945), waste removal, 2000 (OMA)

- FTC-017, Range 1, Open Burning Area, Removal of Burn Pit, 2002

- FTC-018, Range 1A, burn trench removal, 2001

- FTC-019, Sludge Trench Pit, pit removal, 2001

- FTC-021, Fire Training Area, Removal of Oil/Water Separator, 2001

- FTC-033, Building 8000, Free Product RemovaL, 2002

- IRA at SWMU 53

Fort Carson - Installation Action Plan
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Remediation Activities
COMPLETED

REM/IRA/
CMI(C):

CURRENT
REM/IRA/

CMI(C):

FUTURE
REM/IRA/

CMI(C):

- CMI(C) at SWMU 2, 5, 8, 13, 24, 45, 53, 55-111



In 1994, Fort Carson was in the process of voluntarily forming a Restoration Advisory Board when a local
environmental organization petitioned the installation to form one.  Initially, community involvement in the RAB
was high, but has since declined.  Information given to the public has increased the trust level of the commu-
nity and RAB members.

Fort Carson’s RAB was established in 1994 by Fort Carson in order to educate and inform interested citizens
about Fort Carson’s environmental restoration activities, and for representatives of the surrounding communi-
ties to provide input to Fort Carson for consideration in the environmental restoration decision making pro-
cess.  It is a citizen-based advisory group that provides the installation input for community decision-making
that will be responsive to community needs and concerns.  The RAB is also charged with distributing informa-
tion about environmental restoration to the communities it represents.

Progress reports on corrective action processes and technical support to the RAB are key factors in promot-
ing informed and valuable reviews and comments from this group.  Public meetings are held, as appropriate or
required, in order to provide additional forums for the community to provide their input.  The community co-
chair or a RAB member is invited to attend Fort Carson’s annual IAP Meeting and provides input regarding the
community’s environmental restoration priorities.  RAB members have been participants since 1997.

In December 1998, letters of introduction were mailed to the new neighborhoods that have formed in the past
three years.  These are to the immediate west and north of the Installation.  As a follow up, Fort Carson
conducted interviews with 11 respondents.  The Community Involvement Plan also fullfills a requirement of the
RCRA Part B Permit.

Fort Carson - Installation Action Plan
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Community Involvement
RESTORATION ADVISORY BOARD (RAB) STATUS
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